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PART 1: AGREEMENT AND CONTRACT DATA

1. Contract 1 — APPOINTMENT OF A TURNKEY CONTRACTOR FOR THE
RENOVATIONS AND REFURBISHMENT OF BUILDING 76 WITHIN THE NAVAL
BASE DURBAN IN THE KWAZULU NATAL PROVINCE

2. NEC 3 Engineering and Construction Contract Option A: Priced Contract with
Activity Schedule of April 2013 (including amendments).

Document Title No of
reference pages

C1.1 | Form of Offer and Acceptance 4

C1.2 | Contract Data 1

Part One — Data provided by the Employer 22

Part Two — Data provided by the Contractor 2

C1.3 | Performance Guarantee 4

Total number of pages 33
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Cl1 FORM OF OFFER AND ACCEPTANCE

C1.1.1 Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter a contract for

the procurement of: TENDER No: RFP202/2024: APPOINTMENT OF A TURNKEY CONTRACTOR FOR THE
RENOVATIONS AND REFURBISHMENT OF BUILDING 76 WITHIN THE NAVAL BASE DURBAN IN THE KWAZULU NATAL
PROVINCE

The tenderer, identified in the offer signature block, has examined the documents listed in the tender
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted
the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider
under the contract including compliance with all its terms and conditions according to their true intent
and meaning for an amount to be determined in accordance with the conditions of contract identified in
the contract data.

The offered total of the Prices exclusive of VAT is

Sub total

Value Added Tax @ 15% is

The offered total of the amount due inclusive of VAT ist

0|0 | O

(in words)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the tenderer before the end of the period of
validity stated in the Tender Data or issue a conditional Letter of Acceptance subject to certain conditions
which must be fulfilled prior to final acceptance and signing of the acceptance part of this form,
whereupon the tenderer becomes or may become the party named as the Contractor in the Conditions
of Contract identified in the Contract Data.

Signature(s)

Name(s)

Capacity

For the tenderer:

Name of Tenderer

Name of withess

Signature of withess Date
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Cl1.1 FORM OF OFFER AND ACCEPTANCE (Continued)

Cl1.1.2 Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer’s
offer. In consideration thereof, the Employer shall pay the service provider the amount due in accordance with
the conditions of contract identified in the contract data. Acceptance of the tenderer’'s offer shall form an
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement
and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1: Agreements and Contract Data, (which includes this Form of Offer and Acceptance)
Part C2: Pricing data

Part C3: Scope of work.

Part C4: Site information

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by reference into
Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in
the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming
part of this Agreement. No amendments to or deviations from said documents are valid unless contained in this
Schedule, which must be duly signed by the authorized representatives of both parties.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule
of deviations (if any), or the date specified in the conditional Letter of Acceptance, whichever date is the earliest,
contact the Employer’s representative (whose details are given in the contract data or Letter of Acceptance) to
arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the conditions of contract identified in the contract data or Letter of Acceptance. Failure to
fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement and
the Employer may in its sole discretion accept such repudiation and either appoint one of the other tenderers or
cancel the tender and re-issue it.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any). Unless
the Tenderer (now Contractor) within five days of the date of such receipt or the conditional Letter of Acceptance
notified the Employer in writing of any reason why he cannot accept the contents of this Agreement, this
Agreement shall constitute a binding contract between the parties.

Signature(s)

Name(s)

Capacity

for the

Employer Development Bank of Southern Africa Limited
1258 Lever Road, Headway Hill,
Midrand, Gauteng Province

Name of withess ... ...

Signature of witness .. ... .. ... Date...................
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Schedule of Deviations

The extent of deviations from the Tender documents issued by the Employer prior to the Tender closing
date is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter will not necessarily be included in the final contract document. Should any
matter in such letter, which constitutes a deviation as aforesaid becomes the subject of agreements
reached during the process of offer and acceptance, the outcome of such agreement shall be recorded
here.

(Any cover letter must be referenced here if applicable, or it will not be valid as part of this submission).

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the Tender documents and which it is agreed by the Parties becomes and obligation of the
contract shall also be recorded here.

Any change or addition to the Tender documents arising from the above agreements and recorded here
shall also be incorporated in to the final Contract.

L SUD G . Lo

DEtallS . . . o

2 SUD B . . o
DEtallS . . . e
B SUD B T . . .
DEtallS . . . o

D SUD G . . o
DEtallS . . . o

By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from the amendments to
the documents listed in the Tender Data and addend thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the Tender documents and the receipt by the Tenderer of a completed signed
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from
this Agreement.
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For the Tenderer:

Signature(s)

Name(s)

Capacity

Name of WItNESS ...

Signature of witnhess

For the Employer:
Signature(s)

Name(s)

Capacity

Name of Employer:

Address of Employer

Name of WItNESS ..o e

Signature of witness

Page 8 of 59

Volume 3 of 3
The Contract

Development Bank of Southern Africa Limited

1258 Lever Road, Headway Hill, Midrand, Gauteng Province

Part C




VOLUME 3 OF 3 TENDER NO. RFP202/2024

D A NEC3 ECC OPTION A APPOINTMENT OF A TURNKEY CONTRACTOR FOR THE
DEVELOPMENT RANK OF KOUTHERN AFRICA RENOVATIONS AND REFURBISHMENT OF BUILDING 76
Building Africa’s Prosperity THE CONTRACT WITHIN THE NAVAL BASE DURBAN IN THE KWAZULU

NATAL PROVINCE

Cl.2 CONTRACT DATA

Document Title No of
reference pages
C1.2 | Contract Data
Part One — Data provided by the Employer 22
Part Two — Data provided by the Contractor 2
C1.3 | Performance Guarantee 4
Total number of pages 28
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Part One - Data provided by the Employer

[Instructions to the contract compiler: (delete these two notes in the final draft of a contract)

1. Please read the relevant clauses in the conditions of contract before you enter data. The
number of the clause which requires the data is shown in the left hand column for each
statement however other clauses may also use the same data.

2. Whenever a cell is shaded in the left hand column it denotes this data is optional and would
be required in relation to the option selected. In the event that the option is not required
select and delete the whole row. Where the following symbol is used “[®]” - data is required
to be inserted relevant to the specific option selected.

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

Clause

Statement

Data

General

The conditions of contract are the core
clauses and the clauses for main Option

A: Priced contract with activity schedule

dispute resolution Option

W1: Dispute resolution procedure

and secondary Options

X2: Changes in the law

X7: Delay damages

X13: Performance Bond

X15: Limitation of the Contractor’s liability
for his design to reasonable skill and

Care.

Volume 3 of 3
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X16: Retention

X17: Low Performance Damages

X18: Limitation of liability

Z: Additional conditions of contract

of the NEC3 Engineering and Construction
Contract, April 2013 (ECC3)

10.1 The Employer is: the Development Bank of Southern Africa Limited,
acting through its Infrastructure Delivery Division (the
“IDD”), a juristic person reconstituted and
incorporated in terms of section 2 of the
Development Bank of Southern Africa Act No 13 of
1997 (the “DBSA”);
Address: Registered office at 1258 Lever Road Headway Hill,
Midrand Johannesburg
Represented by: To be indicated at contracting
Tel No. To be indicated at contracting
Fax No. To be indicated at contracting
10.1 The Project Manager is: Thando Magabuko
Address: Registered office at 1258 Lever Road Headway Hill,
Midrand Johannesburg
Tel No. To be indicated at contracting
e-mail: To be indicated at contracting
10.1 The Supervisor is: To be indicated at contracting
Address: 1258 Lever Road Headway Hill, Midrand
Johannesburg
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Tel No. To be indicated at contracting
Fax No. To be indicated at contracting
e-mail: To be indicated at contracting
11.2(13) The activity is Appointment of a turnkey contractor for the

renovations and refurbishment of building 76 within
the naval base Durban in the KwaZulu Natal Province.

11.2(14) The following matters will be included in the | - Compliance with tender requirements
Risk Register )
- Personnel Clearance and Authorised Access to
Site
11.2(15) The boundaries of the site are As per the locations indicated.
11.2(16) The Site Information is in Part 4: Site Information
11.2(19) The Works Information is in Part 3: Scope of Work.
12.2 The law of the contract is the law of the Republic of South Africa
131 The language of this contract is English
13.3 The period for reply is 2 days
2 The Contractor’s main responsibilities Turn-key as per the scope of work
3 Time
11.2(3) The completion date for the whole of the works | The renovations and refurbishment of Building 76
is within the Naval Base Durban to be completed in 5
months from starting date.
30.1 The access dates are Part of the site Date
[(]ITBC
30.3 The key dates and conditions to be met are condition to be met key date
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Site establishment [O]TBC
Completion [O]TBC
31.1 The Contractor is to submit a first programme

for acceptance within

1 week of the Contract Date.

31.2 The starting date is
TBC

32.2 The Contractor submits revised programmes at

intervals no longer than

2 week

4 Testing and Defects

42.2 The defects date is 3 months after [Completion of the whole of the works]

43.2 The defect correction period is 1 week

5 Payment

50.1 The assessment interval is 20t of each month

51.1 The currency of this contract is the South African Rand

51.4 The interest rate is the prime interest rate of the Standard Bank of South
Africa Limited as amended from time to time

6 Compensation events

60.1(13) The place where weather is to be recorded is | On the various sites as part 4

The weather measurements to be recorded for
each calendar month are:

o the cumulative rainfall (mm);

e the number of days with rainfall of more than
10mm;

e the number of days with minimum air
temperature less than 0 degrees Celsius;

e the number of days with snow lying at +2
hours GMT;

¢ and these measurements:
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The weather measurements are supplied by

Contractor and verified with closest weather
station to site.

The weather data are the records of the past
weather measurements for each calendar
month which were recorded at

On the various sites as per Part 4 below

60.1(13) Where no recorded data are available:- o the cumulative rainfall (mm);
assumed values for the ten year return weather ° the number of days with rainfall of more than
data for each weather measurement for each 10mm:
calendar month are: e the number of days with minimum air
temperature less than 0 degrees Celsius;
e the number of days with snow lying at +2
hours GMT;
¢ and these measurements:
8 Risks and insurance
80.1 These are additional Employer’s risks N/A
84.1 The Contractor provides these additional . . .
insurances: guide: lateral support if 1. The supplementary msgrance is requwed._ Such
applicable, professional indemnity  if msur:_ince_ shgll comprise a Coupor_w Policy f_or
contractor does design, SASRIA or any Spemal Risks issued py t.he South African Special
other insurance identified but not in table at Risk Insurance Association. (SASRIA).
cl 84.2. 2. Public liability insurance to be effected by the
contractor for the sum no less than
R2 000 000.00 (Two Million Rand) per event
with a deductible in an amount that the contractor
deems appropriate.
3. Professional Indemnity for the sum no less than
R 1 000 000.00 (one million rand) per claim in
respect of Contractors design liability.
84.1 The Employer provides these insurances from
None
the Insurance Table:
84.1 The Employer provides these additional | Nil
insurances:
84.2 If the Employer is to provide Plant and | N/A
Materials:- the insurance against loss of or
damage to the works, Plant and Materials is to
include cover for Plant and Materials provided
by the Employer for an amount of
Page 14 of 59
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Insurance against loss of or damage to the
works, Plant and Materials, without limitation on

Insured sum is the total of the Prices plus 10%

The minimum limit of indemnity for insurance in
respect of loss of or damage to property (except
the works, Plant, Materials and Equipment) and
liability for bodily injury to or death of a person
(not an employee of the Contractor) caused by
activity in connection with this contract for any
one event is, without limiting the number of

Public liability insurance to be effected by the
contractor for the sum no less than R2 000 000.00
(Two Million Rand) per event with a deductible in an
amount that the contractor deems appropriate.

The minimum limit of indemnity for insurance in
respect of death of or bodily injury to employees
of the Contractor arising out of and in the
course of their employment in connection with
this contract for any one event is

as prescribed by the Compensation for Occupational
Injuries and Diseases Act No. 130 of 1993 and the
Contractor’'s common law liability for people falling
outside the scope of the Act with a limit of Indemnity
of not less than ZAR500 000 (Five hundred thousand
Rands).

MAIN OPTION CLAUSES

Option A: Priced Contract with activity

There is no reference to Contract Data in this Option
A and terms in italics are identified elsewhere in this
Contract Data.

The Adjudicator is (Name)

to be appointed as needed, see W1.2(3) below

The Adjudicator nominating body is:

The Party, which raises the dispute, shall select three
adjudicators from the panel of adjudicators published
by the South African Institution of Civil Engineering
and/or Association of Arbitrators Southern Africa
depending upon the technical or legal issues and
nature of the dispute, determine their hourly fees and
confirm that these adjudicators are available to
adjudicate the dispute in question. The other Party
shall then select, within seven (7) days, one of the
three (3) nominated adjudicators to act as the
adjudicator; failing which the chairperson for the time
being of the Association of Arbitrators Southern
Africa shall nominate an adjudicator on request from
either party.

84.2
the number of claims
84.2
claims.
84.2
DATA FOR
Option A
schedule
w1l Data for Option W1
W1.1
W1.2(3)
W1.4(2) The tribunal is:

Arbitration, arbitrator to be appointed as required.
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W1.4(5) The arbitration procedure is the latest edition of Rules for the Conduct of
Arbitrations published by The Association of
Arbitrators Southern Africa or its successor body.
The place where arbitration is to be held is South Africa, Johannesburg
The person or organisation who will choose an | the Chairman for the time being or his nominee of the
arbitrator Association of Arbitrators Southern Africa or its
) . ) successor body on application of either party.
- if the Parties cannot agree a choice or
- if the arbitration procedure does not state
who selects an arbitrator, is
DATA FOR SECONDARY OPTION CLAUSES
X7 Delay damages
Delay damages for Completion of the whole of The penalty per calendar day shall be calculated as
the works are .
per the current formula of penalty calculation by the
Department of Public works up to a maximum of 10%
of the contract value. Thereafter, the employer shall
have a right during the identified delay period to
intervene and accelerate the work or appoint a third
party to assist or complete the works to reach
practical completion at the planned period. The cost
of the appointed third party work shall be borne by
the contractor.
EXAMPLE
Estimated contract value = R2 500 000 (excluding
VAT)
Contract period = 6 months
=R2 500 000 X0.0575/100
= R1437-50/day
Therefore rounded off to the nearest R10-00 =
R1440-00/day.
To a maximum of 10% of the total of prices.
X13 Performance Bond

The amount of the performance bond is

being a Guarantee issued by a registered entity
approved by the Employer — fixed at ten percent
(10%) of the Contract Price at Contract Date,
reducing to five percent (5%) of the contract Price
when the Contractor achieves Completion and
expires 1 month after the defects date.
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X16 Retention
The retention free amount is 0%
The retention percentage is 5%
X17 Low performance damages
The amounts for low performance damages are | amount performance level for
X18 Limitation of liability
The Contractor’s liability to the Employer for | R0.00 (zero Rand)
indirect or consequential loss is limited to:
For any one event, the Contractor’s liability to | cost for loss or damaged incurred by the Employer
the Employer for loss of or damage to the
Employer’s property is limited to:
The Contractor’s liability for Defects due to his | cost of the repair or reinstatement of property to
design which are not listed on the Defects | original standard.
Certificate is limited to
The Contractor’s total liability to the Employer | total of the Prices as at the start date as adjusted
for all matters arising under or in connection | in terms of X1 if X1 applies to the contract
with this contract, other than excluded matters,
is limited to:
The end of liability date is For latent defects 12 months after the Completion
of the whole of the works.
X20 Key Performance Indicators Not Applicable
The incentive schedule for Key Performance | NA
Indicators is in
A report of performance against each Key | Every week

Performance Indicator is provided at intervals
of
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11.2

Identified
defined terms

and

Add the following new definition as clause 11.2(34):

“Baseline Risk Assessment means the baseline risk assessment contemplated in regulation
5(1)(a) of the Construction Regulations.”

Add the following new definition as clause 11.2(35):

"Construction Agent means an “agent” as per the Construction Regulations which means a
competent person who acts as a representative for a client (“client” in this regard being the
Employer); the agent contemplated herein: (i) manages the health and safety on a
construction project for the client; (ii) is registered with a statutory body (being the South
African Council for Project and Construction Management Professions or any other
statutory body approved by the chief inspector); and (iii) is qualified to perform the functions
required by the Construction Regulations 2014”;

Add the following new definition as clause 11.2(36):

“Construction Safety Officer means the construction safety officer as defined in the
Construction Regulations.”

Add the following new definition as clause 11.2(37):

“Construction Regulations means the Construction Regulations as defined in clause 27.4.2
below”

Add the following new definition as clause 11.2(38):

“A Contractor Insolvency Event means and is considered to occur if:

e the Contractor commits an act which, if committed by an individual, would constitute
an act of insolvency within the meaning of Sections 8 or 9(3)(a)(v) of the Insolvency
Act 24 of 1936, as amended, or any equivalent legislation in any jurisdiction to which
it is subject;

e the Contractor begins negotiations or takes any other step with a view to generally
deferring, re-scheduling or otherwise re-adjusting all or a material part of its
indebtedness or proposes or makes a general scheme, arrangement, assignment,
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or composition with or for the benefit of its creditors or a moratorium is proposed or
agreed in respect of or affecting all or a material part of its indebtedness;

e the Contractor makes an application to court for business rescue supervision or for
its winding-up (whether provisionally or finally);

e acourt of competent jurisdiction grants an order winding-up the Contractor (whether
provisionally or finally) or makes an order placing the Contractor under business
rescue supervision;

e an application or other legal process (including the filing of any document
commencing judicial process) is issued seeking an order for the winding-up of the
Contractor (whether provisionally or finally) or placing the Contractor under
business rescue supervision, except for so long as such application or other legal
process is being contested in good faith and by appropriate means or except for
the bona fide purpose of reconstruction, amalgamation, reorganisation, merger or
consolidation; or

e aresolution is passed by:

o the shareholders of the Contractor for the winding-up of the Contractor,
whether by way of a members’ or creditors’ voluntary winding-up; or

e the board of the Contractor for the Contractor to voluntarily begin business
rescue proceedings and place himself under business rescue supervision.”

Add the following new definition as clause 11.2(39):

“Temporary Works is all temporary works of every kind required on site for the execution
and Completion of the works and the remedying of any defects.”

Add the following new definition as clause 11.2(40):

“Intellectual Property” means (a) any copyright, design rights, patents, inventions, logos,
business names, service marks and trademarks, internet domain names, moral rights, rights
in databases, data, source codes, reports, drawings, specifications, know-how, business
methods, trade secrets and confidential business information, semi-conductor rights,
topography rights, whether registered or unregistered, rights in the nature of unfair
competition and the right to sue for passing off; (b) applications for registration and the right
to apply for registration for any of these rights; (c) all other intellectual property rights and
similar forms of protection; existing anywhere in the world; and (d) all inventions (whether
patentable or unpatentable and whether or not reduced to practice), all improvements
thereto, and all patents, patent applications, and patent disclosures, together with all
reissuances, continuations, continuations-in-part, revisions, extensions, and re-
examinations thereof
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PART B - Amendments and additions to Existing Core and Optional Clauses

Clause Amendment
12
Interpretation and
the law
Added the following clauses after clause 12.4:
125 “Any extension, concession, waiver or relaxation of any action stated in this contract by the

Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver
of rights, and does not give rise to an estoppel unless the Parties agree otherwise and
confirm such agreement in writing.”

Words denoting persons or parties shall include individuals and any organisation having
legal capacity.

In this contract, except where the context requires otherwise:

e provisions including the word "agree"”,

to be recorded in writing, and;
"written" or "in writing" means hand-written, type-written, printed or electronically made, and
resulting in a permanent record.

agreed" or "agreement" require the agreement

e The headings to the sections, clauses and sub-clauses of the conditions of this contract
are for convenience only and do not affect the construction or interpretation of the
conditions of contract.

Any word or expression defined in any clause in the Z clauses, unless the application of the

word or expression is specifically limited to the clause in question, bears the meaning

prescribed to the word or expression throughout the Z clauses.

Week means a continuous period of 7 days.

If the day for payment of any amount due by the Employer or Contractor in terms of this
contract should fall on a Saturday, Sunday or official public holiday in the Republic of South
Africa, the relevant day of payment is/are the next ordinary business day in the Republic of
South Africa.

Where figures are referred to in numerals and in words, if there is any conflict between the
two, the words shall prevail.

If any provision of this contract, which is not material to its efficacy as a whole, is rendered
void, illegal or unenforceable in any respect under any law, the validity, legality and
enforceability of the remaining provision is not in any way affected or impaired thereby and
the parties shall endeavour in good faith to agree an alternative provision to the void, illegal
or unenforceable provision.
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Unless otherwise specifically recorded in this contract, termination of this contract for any
cause does not release a party from any liability which at the time of termination has already
accrued to such party or which thereafter may accrue in respect of any act or omission prior
to such termination. Similarly, the termination of this contract does not release a party from
any obligation which, by its nature, is intended to survive such termination.

Using the
Contractor’s design

22.1

Delete core clause 22.1 in its entirety and replace it with the following clauses:
Subject to each Party retaining title to its own Intellectual Property prior to the contract date
, title to, copyright in and other Intellectual Property rights in any documents or other
property created by the Contractor for or in connection with the Works vests in the Employer
on creation and the Contractor hereby cedes and assigns all such rights to the Employer
with effect from the date of creation vesting such Intellectual Property in the Employer.

22.2

The Employer grants the Contractor a revocable license to use the Intellectual Property for
the purposes of Providing the Works for the contract period.

22.3

Unless otherwise agreed by the Parties, the Contractor grants to the Employer a non-
exclusive, perpetual, irrevocable, royalty free license to use any of the Contractor's
Intellectual Rights, obtained prior to this contact, in connection with the Works and this
contract.

22.4

All Intellectual Property created, enhanced or improvement arising from Providing the
Works or from or in connection to the contract exclusively vests in the Employer.

22.5

If the Employer is prevented from receiving the Works or any part thereof as a result of any
actual or alleged infringement of Intellectual Property rights, the Contractor must, at its cost,
take all reasonable steps necessary to procure for the Employer the right to receive the
Works or the relevant part thereof for its intended purpose.

22.6

Modification or replacement of the Works

If the Contractor fails to procure the necessary rights in accordance with this clause within
a reasonable time, the Employer may direct the Contractor, at the Contractor’s cost, to
promptly (i) amend the Works or the relevant part thereof to avoid the infringement of
Intellectual Property rights; or (ii) replace the Works or the relevant part thereof with Works
that do not infringe Intellectual Property rights.

26 Subcontracting

26.1

Core clause 26.1 to be amended as follows:

The Contractor does not subcontract the whole or any part of the works without the written
consent of the Employer, which consent shall be the sole discretion of the Employer. If the
Contractor subcontracts work, he is responsible for Providing the Works as if he had not
subcontracted. This contract applies as if a Subcontractor’'s employees and equipment were
the Contractor’s. For the avoidance of doubt, the Contractor shall be responsible for the
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acts or defaults of any of its subcontractors, its agents or employees, as if they were the
acts or defaults of the Contractor.

26.3

Core clause 26.3 to be amended as follows:
The Contractor submits the conditions of contract for each subcontract to the Project
Manager and may redact all commercially sensitive information.

26.4

Add a new core clause 26.4 as follows:

The Contractor shall procure from the Subcontractor all consents required in order to ensure
that all the rights and obligations the Contractor may have under the subcontracts can be
ceded and delegated to the Employer.

26.5

Add a new core clause 26.5 as follows:

e If the Contractor does not make payment of any amount due and payable by him to a
Subcontractor (“the Subcontractor debt”) and the Project Manager considers that the
Subcontractor debt adversely impacts on the progress of the Works or the obligations
of the Contractor under the contract, Project Manager requests evidence of payment to
the Subcontractor. In the absence of such evidence, the Employer may (at its own
discretion) pay the Subcontractor debt directly to the Subcontractor concerned in which
event such payment is, for all purposes under the Contract, regarded as a payment
made on behalf of the Contractor and at the request of and with the approval and
consent of the Contractor, as a payment towards the Prices.

Payment to the Subcontractor is conducted in terms of core clause 50.2 of the contract.

26.6

Add a new core clause 26.6 as follows:
All adverse effects as a result of or arising from the Subcontractor debt does not result in a
compensation event.

27

Health, safety and
the environment

27.4 Clause 27.4 is deleted in its entirety and replaced with the following:
Health and Safety specification

27.4.1 The Contractor takes all reasonable steps and precautions to assess the Site, consider and
receive all relevant information on the Site and health and safety related to the works,
maintain the health and safety of persons in and about the execution of the works.

27.4.2

The Contractor acknowledges that the Occupational Health and Safety Act No. 85 of 1993
Edition 24(latest edition) and the regulations promulgated therein (“the Act’); and the
Construction Regulations 2014 promulgated under the Act (“the Construction Regulations”),
including Code of Practice: Managing exposure to SARS-CoV-2 in the workplace will in all
respects be applicable to this contract and the works.
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27.4.3 The Employer appoints the Turnkey Contractor as the “Principal Contractor” (as defined

and provided for under the Construction Regulations 2014) for the Site.

27.4.4

Accordingly, the Contractor is responsible for all duties of the “Principal Contractor” as
defined and provided for under the Act and the Construction Regulations 2014 including but
not limited to those obligations defined and provided for in Annexures A, B and C and all
required Regulations and Standards applicable to the work of this contract.

27.4.5

The Contractor shall appoint a registered full-time Construction Health and Safety Officer
(Pr.CHSO SACPCMP) for the Works and all other site-specific appointments as per
Legislation requirements.

27451

The Contractor shall appoint a Registered Competent Person as per Legislation
requirements.

27.4.6

The Contractor confirms that it has received sufficient information about the Site and the
works in order to:

e comply with the provisions of the Act and the Construction Regulations 2014,
e comply with the provisions of this clause;

e adhere to the Employer’s health and safety baseline specification and SHEQ Policy
as set out in Annexures A, B and C;

e be properly appointed in accordance with Section 37(2) of the Act as contemplated
in clause27.4.3;

and to prepare a site-specific Baseline Risk Assessment.

27.4.7

The Contractor acknowledges that the Project Manager acts as the Employer’s
“Implementing Agent” in respect of all obligations which the Employer has as “Client” in the
Construction Regulations 2014 and the Act.

27.4.8

Without limitation, the Contractor:

27.4.8.1

notwithstanding any actions which the Employer may take, accepts sole liability for due
compliance with the relevant duties, obligations, prohibitions, arrangements and procedures
imposed by the Act, all its regulations (including the Construction Regulations), Code of
Practice: Managing exposure to SARS-CoV-2 in the workplace and Annexures A, B and C.
By concluding this contract it shall be deemed that the parties have agreed in writing to the
above provisions in terms of Section 37 (2) of the Act;

27.4.8.2

acknowledges and confirms that the Prices includes a sufficient amount for proper
compliance with the Construction Regulations 2014, Code of Practice: Managing exposure
to SARS-CoV-2 in the workplace, all applicable health and safety laws, regulations, rules,
guidelines, procedures and all obligations imposed by this contract and Annexures A, B and
C and generally for the proper maintenance of health and safety in and about the execution
of works;
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27.4.8.3

undertakes, in and about the execution of the works, to comply with all applicable health
and safety laws, regulations, rules, guidelines and procedures otherwise provided for under
this contract and shall ensure that all sub-contractors, employees and Others under the
Contractor’s direction and control, likewise observe and comply with the foregoing; and

27.4.8.4

indemnifies the Employer against any loss, damage or claim suffered by the Employer due
to a failure to comply with any provision of this clause 27.4 by the Contractor.

27.4.8.5

acknowledges and confirms that a Health and Safety Consultant (CHSM SACPCMP) will
be appointed by the Contractor for the Project and that the Prices includes enough for the
appointment of such

27.4.9

The Contractor and his designer shall accept full responsibility and liability to comply with
the Act, the Construction Regulations and Annexures A, B and C for the design of the
Temporary Works and those parts of the Permanent Works which the Contractor is
responsible to design in terms of this contract;

27.4.10

The Employer retains a right to inspect, review, obtain copies of all documents regarding,
attend and participate in all meetings regarding; all inquiries, audits and reports conducted
under this contract including but not limited to those that are conducted in accordance with:

27.4.10.1

Annexures A, B and C of this contract; and

27.4.10.2

Section 31 and/or 32 of the Act, its regulations and the Construction Regulations following
any incident involving the Turnkey Contractor and/or sub-contractor and/or their employees.

27.4.11

The Contractor shall notify the Project Manager and copy in the Employer in writing of all
inquiries, audits, reports, investigations, complaints or criminal charges which may arise
pursuant to works performed under this contract.

27.4.12

The Employer and the Project Manager shall, at all times during construction and for a
period of 5 (five) years after Completion, have the right to access and inspect any part of
the Site/ works and all documents, reports, designs, specifications whatsoever that are
prepared pursuant to any clause of this contract.

27.4.13

The Contractor liaises with the Employer and the Project Manager regarding all issues
related to this clause 27, and in particular, complies with all reasonable requests from the
Project Manager to (i) attend any meetings and/or (ii) provides any documents, audits and
reports; required by the Employer or Project Manager.

27.4.14

The Contractor complies with the Baseline Risk Assessment provided by the Employer,
Project Manager or Construction Health and Safety Consultant. Notwithstanding the
foregoing, the Contractor prepares its own Baseline Risk Assessment and complies with it
where such Baseline Risk Assessment provides additional risks to those noted by the
Employer or the Project Manager.

3 Time
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37.1

The Contractor’s
recovery plan

Amend this clause by the addition of the following new clause:

“Where actual progress on Site is not in accordance with the most current programme or
where the Employer or Project Manager is of the opinion, at any time during the execution
of the works, that the Contractor will not achieve Completion on the date stated in the most
current programme, the Contractor shall prepare a recovery plan within 14 days of receipt
of an instruction from the Employer or Project Manager requesting such recovery plan
detailing:

e the Contractor’s plan to ensure that the works will achieve Completion on the date
stated in the most current programme;

o all additional resources which will be employed by the Contractor in order to ensure
that the Contractor achieves Completion on the date stated in the most current
programme;

e any other information which may be required by the Employer or Project Manager
to ascertain that the Contractor will achieve Completion on the date stated in the

most current programme.”

5 Payment

51.2

Amend this clause by deleting the second and the third sentences of the clauses and
replace them with the following:

If a certified payment is late by more than 8 weeks, interest is paid on the late payment.
Interest is assessed from 4 weeks after the date by which the late payment should have
been made until the date when the late payment is made, and is included in the first
assessment after the late payment is made.

51 Payment

Add the following new clauses after clause 51.4..

51.5

Within one week of receiving a payment certificate from the Project Manager in terms of
core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance
with the Employer's procedures stated in the Works Information, showing the amount due
for payment equal to that stated in the payment certificate.

51.6

If the Contractor does not provide a tax invoice in the form and by the time required by this
contract, the time by when the Employer is to make a payment is extended by a period
equal in time to the delayed submission of the correct tax invoice.

51.7

The Contractor (if registered in South Africa in terms of the companies Act) is required to
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and
to include the Employer’s VAT number on each invoice the Contractor submits for payment.
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6 Compensation
Events

61 Notifying
compensation
events

61.3

The last paragraph is deleted and substituted with the following:

“In clarification, notwithstanding the Project Manager notifying the Contractor of a
compensation event, if the Contractor does not notify a compensation event within the eight
weeks of becoming aware of the event or ought reasonably to become aware of the event,
he is not entitled to a change in the Prices, the Completion Date or a Key Date.”

9 Termination

91.1

Amend this clause by the addition of the following at the end of the second main bullet point,
fourth sub-bullet point, after the words "against it":

“or the Contractor commits a Contractor Insolvency Event (R5),”

91.3

Amend this clause by adding the following at the end of the clause:

e ‘“failed to effect any of the required insurances(R22);

o failed to provide a satisfactory recovery plan pursuant to Clause 37 (The
Contractor’s recovery plan) (R23); or

o failed to comply with the provision of Clause Z3 (Broad Based Black Economic
Empowerment) (R24).

and for terminating for R22 to R24 the same procedures and payment on termination as
those applied for reasons R1 to R15 or R18 stated in the Termination Table in clause 90.2

apply.”

9.0

Insert the following new clause 9.4

9.4 Termination for
convenience

The Employer is entitled to terminate the Contract, at any time for the Employer’s
convenience, by giving notice of such termination to the Contractor. The termination shall
take effect 28 days after the later of the dates on which the Contractor receives this notice
or the Employer returns the performance bond and all monies held in retention, unless there
are outstanding calls/claims thereon in which event, and if applicable, the Employer returns
the performance bond and all monies held in retention promptly after the last of the
outstanding calls/claims have been met. The Employer does not terminate the Contract
under this sub-clause in order to execute the works himself or to arrange for the works to
be executed by another contractor. The same procedures on termination as those applied
for reasons R1 to R15 or R18 stated in the Termination Table in clause 90.2 apply. The
Contractor shall only be entitled to costs incurred at the date of termination
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Option X2: Changes
in the Law

Amend this clause by the addition of the following new clause:

Notwithstanding anything contained in this clause or this agreement, a “change in law” does

X2.2
not include any law or piece of legislation that is enacted or made but not yet in force as at
the date when the tender is submitted, or any proposed or draft law that is promulgated or
issued for comment at any time before the tender is submitted if and to the extent that such
law when enacted or made and brought into effect is materially unchanged

Option X7: Delay

Damages

X7.4 Amend this clause by adding of the following new clause: (if applicable in this contract)
“If the amount due for the Contractor’'s payment of delay damages reaches the limits stated
in this Contract Data for Option X7, the Employer may terminate the Contractor’s obligation
to Provide the Works using the same procedures and payment on termination as those
applied for reasons R1 to R15 or R18 stated in the Termination Table in clause 90.2.”

Option X13: | Amend this clause by adding the following new clause at the end of this clause: (if

Performance Bond

applicable in this contract)

X13.2

The Contractor ensures that the performance bond is valid and enforceable until the
Contractor has Provided the Works and remedied any and all defects therein. If the terms
of the performance bond specifies its expiry date, then the Contractor extends the validity
of the performance bond 28 days prior to such an expiry date, such that the performance
bond lapses at the later of:

e the date of issue of the Defects Certificate; or
e the date when the last defect notified has been remedied or accepted in accordance
with this contract.

X13.3

The Employer may make a claim under the performance bond, for amounts to which the
Employer is entitled under the contract in the event of:

o failure by the Contractor to extend the validity of the performance bond as described
in the preceding paragraph, in which event the Employer may claim the full amount
of the performance bond,

o failure by the Contractor to pay the Employer an amount due, as either agreed with

the Contractor or assessed by the Project Manager (or otherwise determined) in
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accordance with the provisions of this contract, within 28 days after this agreement,
assessment or determination,

o failure by the Contractor to remedy a default within 28 days after receiving the
Employer’s notice requiring the default to be remedied, or

e the occurrence of any one of the following termination reasons: R1 to R15, R18 and

R22 to R24.

X13.4 The Employer indemnifies and hold the Contractor harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from a claim under the
performance bond to the extent to which the Employer is not entitled to make the claim.

X13.5 Step Down

The performance bond reduces by half its value on the date of issue of the Certificate of
Completion.

The performance bond expires/lapses on the later of:

e the date of issue of the Defects Certificate; or
¢ the date when the last defect notified has been remedied or accepted in accordance
with this contract.

PART C — Additional

Clauses (entitled Z-Clauses)

Z1

Cession delegation and assignment

Z1.1

The Contractor does not cede, delegate or assign any of its rights or obligations to any
person without the written consent of the Employer.

Z1.2

Notwithstanding the above, the Employer may, on written notice to the Contractor, cede and
delegate its rights and obligations under this contract to a Related Party or a Client of the
Employer.

For the purpose hereof

Z1.21

an “Client” means the employer and includes its successors in title and permitted
assignees under this agreement;

71.2.2

a “related party” means any entity that directly or indirectly, through one or more
intermediaries, controls or is controlled by, or is under common control with the
employer and includes any other “Organ of State” as defined in section 239 of the
Constitution of the Republic of South Africa, 1996 and any entity or Organ of State for
whom the employer carries out the works or acts as an implementing agent; and

72123

“Control” means the beneficial ownership of the majority in number of the issued equity
of any entity (or the whole or majority of the entity’s assets), and/or the right or ability
to direct or otherwise control the entity or the votes attaching to the majority of the
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entity’s equity and “controlled” or “under common control” shall have a similar
meaning.

Z2

Joint ventures

Z2.1

If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of
two or more persons or organisations then these persons or organisations are deemed to
be jointly and severally liable to the Employer for the performance of this contract.

22.2

Unless already notified to the Employer, the persons or organisations notify the Project
Manager within two weeks of the Contract Date of the key person who has the authority to
bind the Contractor on their behalf.

Z2.3

The Contractor does not substantially alter the composition of the joint venture, consortium
or other unincorporated grouping of two or more persons without the consent of the
Employer having been given to the Contractor in writing.

Z3

Broad Based Black Economic Empowerment, Construction Industry Development
Board grading and the valid and active Tax Compliance Status Pin issued by SARS.

Z3.1

The Contractor warrants that it will:

Z3.11

comply with all laws including the Broad Based Black Economic Empowerment Act 53
of 2003, its regulations and Codes of Good Practice; and the Preferential Procurement
Act 5 of 2000 and all its regulations;

Z3.1.2

maintain or improve (i) the BEE rating stated in its BEE certificate (ii) the contractor’s
Construction Industry Development Board grading, and (iii) its valid and active Tax
Compliance Status Pin issued by SARS submitted at tender stage; and

Z3.1.3

not conduct any Fronting practices as defined in the Codes of Good Practice.

Z4

Change of Broad Based Black Economic Empowerment (B-BBEE) status

Z4.1

Where a change in the Contractor’s legal status, ownership or any other change to his
business composition or business dealings results in a change to the Contractor’s B-BBEE
status, the Contractor notifies the Employer within seven days of the change.

Z4.2

The Contractor is required to submit an updated verification certificate and necessary
supporting documentation confirming the change in his B-BBEE status to the Project
Manager within thirty days of the notification or as otherwise instructed by the Project
Manager.
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Z4.3

Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date
the Employer may either re-negotiate this contract or alternatively, terminate the
Contractor’s obligation to Provide the Works.

Z4.4

Failure by the Contractor to notify the Employer of a change in its B-BBEE status may
constitute a reason for termination. If the Employer terminates in terms of this clause, the
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due
is Al and A3 as stated in clause 93.

Z5

Ethics

Z5.1

Any offer, payment, consideration, or benefit of any kind made by the Contractor, which
constitutes or could be construed either directly or indirectly as an illegal or corrupt practice,
as an inducement or reward for the award or in execution of this contract, including Fronting
as referenced in Sub-Clause Z3.1.3, constitutes grounds for terminating the Contractor’s
obligation to Provide the Works or taking any other action as appropriate against the
Contractor (including civil or criminal action).

252

The Employer may terminate the Contractor’s obligation to Provide the Works if the
Contractor (or any member of the Contractor where the Contractor constitutes a joint
venture, consortium or other unincorporated grouping of two or more persons or
organisations) is found guilty by a competent court, administrative or regulatory body of
participating in illegal or corrupt practices.

Such practices include making of offers, payments, considerations, or benefits of any kind
or otherwise, whether in connection with any procurement process or contract with the
Employer or other people or organisations and including in circumstances where the
Contractor or any such member is removed from the an approved vendor data base of the
Employer as a consequence of such practice.

Z5.3

Notwithstanding the provisions of core clause 90.2, the procedures on termination in terms
of this clause are P1, P2 and P3 as stated in the core clause 92 and the amount due is Al
and A3 as stated in core clause 93.

Z6

Confidentiality

Z6.1

The Contractor does not disclose or make any information arising from or in connection with
this contract available to Others. This undertaking does not, however, apply to information
which at the time of disclosure or thereafter, without default on the part of the Contractor,
enters the public domain or to information which was already in the possession of the
Contractor at the time of disclosure (evidenced by written records in existence at that time).
Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor
ensures that the provisions of this clause are complied with by the recipient.

76.2

If the Contractor is uncertain about whether any such information is confidential, it is to be
regarded as such until notified otherwise by the Project Manager.
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Z6.3

In the event that the Contractor is, at any time, required by law to disclose any such
information which is required to be kept confidential, the Contractor, to the extent permitted
by law prior to disclosure, notifies the Employer so that an appropriate protection order
and/or any other action can be taken if possible, prior to any disclosure. In the event that
such protective order is not, or cannot, be obtained, then the Contractor may disclose that
portion of the information which it is required to be disclosed by law and uses reasonable
efforts to obtain assurances that confidential treatment will be afforded to the information so
disclosed.

Z6.4

The taking of images (whether photographs, video footage or otherwise) of the works or
any portion thereof, in the course of Providing the Works and after Completion, requires the
prior written consent of the Project Manager. All rights in and to all such images vests
exclusively in the Employer.

Z6.5

The Contractor ensures that all its subcontractors abide by the undertakings in this clause.

Z9

Employer’s limitation of liability

Z9.1

The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss
is limited to R0.00 (zero Rand)

29.2

The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the
Employer’s liability under the indemnity is limited to compensation as provided for under the
compensation events stated in this contract.

Z10

Employer’s Step-in Rights and Additional Remedies

Z10.1

In the event the Contractor and/or his subcontractor:

Z10.1.1

fails to carry out any obligation under the contract and the Works Information and fails
to make good such failure and remedy it despite being requested to do so by the Project
Manager in accordance with notices under Sub-Clause 16.1 (Early Warning) and/or
Sub-Clause 13.1 (Communications), or

Z10.1.2

commits a breach of the Contract which reasonably places the project at risk of non-
completion by the Completion Date, or non-Completion; or

Z10.1.3

commits a material breach of contract,

the Employer may, without prejudice to its other rights in clause 9 (Termination), powers
and remedies under the contract or in law, be entitled to step-in and take over the works,
and on the account of the Contractor and at the Contractor’s risk, to (i) make good the failure
and remedy it, or complete the works himself, or (ii) call upon other contractors to make
good the failure and remedy it or complete the works, or (iii) to call upon other contractors
to partner with the Contractor to make good the failure and remedy it, or complete the works.
Further, notwithstanding anything contained in this contract, where the Employer has
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“stepped-in” the Contractor shall remain responsible as if the works were executed by the
Contractor for the works up to the Completion Date.

Z210.2

The Contractor shall co-operate with the Employer and facilitate and permit the use of all
required Contractor’'s Equipment, Goods, information, materials and other matter (including
Contractor’'s Documents and all other drawings, CAD files, technical data, models, plans,
designs, diagrams, evaluations, details, specifications, schedules, reports, calculation
results, manuals or other documents or recorded information (electronic or otherwise) which
have been or are at any time prepared by or on behalf of the Contractor under the Contract
or otherwise for and/or in connection with the works) and shall generally do all reasonable
things required by the Project Manager to achieve this end; provided that where the
foregoing constitute proprietary information, the Contractor’s obligation hereunder shall be
limited to furnishing works specific information in a form capable of being disclosed to third
parties or providing assistance to third parties without requiring the Contractor to disclose
non works-specific source codes or other proprietary information.

Z10.3

Any information, materials and other matter made available by the Contractor under this
Sub-Clause Z.10 shall be used solely and exclusively for the purpose of making good and
remedying the Contractor’s failure and shall thereafter be returned to the Contractor. Any
such information, materials and other matter which is made available by the Employer to
other persons as contemplated in this Sub-Clause Z.13 shall be made available strictly in
accordance with the foregoing and subject to a confidentiality undertaking.

Z11

Employer Procured Materials and Goods

Z111

The Employer is entitled but not obliged to procure materials and goods on behalf of the
Contractor. The Contractor may request that the Employer procures materials and goods
on behalf of the Contractor.

Z11.2

Should the Employer exercise this right, or should the Employer accept the Contractor’s
request, the Contractor shall:

Z11.2.1

issue to the Project Manager a list of all materials and goods the Contractor requires;

Z11.2.2

state in the list considered above, the time within which such materials and goods
must be provided,;

Z11.2.3

take delivery of such materials and goods provided by the Employer;

Z11.3

The Contractor shall be responsible for and takes the risk on all materials and goods after
taking delivery of such materials and goods at Site and indemnifies the Employer against
all losses or costs arising from any damage, loss or theft of such materials and goods.

Z11.4

The Contractor shall not be entitled to any extension of time and costs for the late delivery
of any materials and goods to be procured by the Employer under the provision of this
clause.
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Z115

The direct cost of all materials and goods procured by the Employer on behalf of the
Contractor in accordance with the provisions of this clause shall be deducted from each
payment due to the Contractor

Z11.6

The Contractor acknowledges that all Employer supplied materials and goods remain the
property of the Employer.

212

Contractor Undertaking re CIDB and Tax Certificates

7121

The Contractor shall ensure that all certificates, clearances and the like, including
specifically any certificates required to be obtained by the Contractor for purposes of the
contract in terms of the Construction Industry Development Board and the Value Added Tax
Act, no 89 of 1991, remain in full force and effect up until the Completion Date.

712.2

Failure by the Contractor to notify the Employer of the expiry of any requisite certificate may
constitute a reason for termination. If the Employer terminates in terms of this clause, the
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due
is Al and A3 as stated in clause 93. In addition to the Employer’s right to terminate, should
any requisite certificate that the Contractor is required to obtain expire or be null and void
for any reason whatsoever, the Employer may withhold any payments due to the Contractor
until such time as the Contractor provides the Employer and / or Project Manager with a
valid and / or updated certificate, as the case may be.

Z13

RIGHT TO AUDIT

Z13.1

The Employer shall be entitled to, within 2 (two) Business Days of the giving of notice to the
Contractor to such effect, conduct an audit of all relevant books, records, systems,
processes, procedures and documents of the Contractor in order to verify compliance by
the Contractor with its obligations in terms of this Contract and/or to assess any entitlement
or claimed entitlement of the Contractor under this Contract or to investigate any allegations
with regard to possible criminal activities or breach of DBSA policies or procedures.

Z13.2

The Contractor shall co-operate and render all assistance requested by the Employer
relating to such audit. In addition, the Contractor shall provide the Employer with access to
all such books, records, systems, data and documents of the Contractor that are relevant
to this Contract, the Contractor’s obligations under this Contract and/or any entitlement or
claimed entitlement of the Contractor under this Contract and to any premises,
shareholders, partners, members, subcontractors and Personnel of the Contractor for the
purposes of conducting such audit. The Employer shall have the right to take copies of any
records and information the Employer reasonably require to assist in connection with any
such audit.

Z13.3

The Contractor shall maintain all data, records and documentation relating to this Contract
and keep full and proper records in connection with providing the Works and all matters
related thereto (whether contained in documents or in electronic format) for the period of
this Contract, and for a period of at least 5 (five) years after termination or completion of all
of the Works (as the case may be).
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Z13.4 The Contractor shall ensure that the rights in this clause 18 also apply to any subcontractors
and that the Employer be afforded the same auditing rights by the subcontractors.
Z13.5 The Employer shall keep all information obtained in terms of this clause 18 confidential and

not disclose it to any third party. In the event that the Employer is, at any time, required by
law to disclose any such information which is required to be kept confidential, the Employer,
to the extent permitted by law prior to disclosure, notifies the Contractor so that an
appropriate protection order and/or any other action can be taken if possible, prior to any
disclosure. In the event that such protective order is not, or cannot, be obtained, then the
Employer may disclose that portion of the information which it is required to be disclosed by
law and uses reasonable efforts to obtain assurances that confidential treatment will be
afforded to the information so disclosed.
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[ C1.2

CONTRACT DATA (Continued)

Part two — Data provided by the Contractor

[Instructions to the contract compiler: (delete this notes before issue to tenderers with an enquiry)
Whenever a cell is shaded in the left hand column it denotes this data is optional and would be required in
relation to the option selected. In the event that the option is not required select and delete the whole row.]

Notes to atendering contractor:

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts of
its Guidance Notes (ECC3-GN)?2 in order to understand the implications of this Data which the tenderer is
required to complete. An example of the completed Data is provided on pages 152 to 154 of the ECC3

Guidance Notes.

2. The number of the clause which requires the data is shown in the left hand column for each statement
however other clauses may also use the same data

3. Where a form field like this [

] appears, data is required to be inserted relevant to the option selected.

Click on the form field once and type in the data. Otherwise complete by hand and in ink.

Completion of the data in full, according to Options chosen, is essential to create a complete contract.

Statements given
in all contracts

The Contractor is

The direct fee percentage is. . .....

The subcontracted fee percentage is. .. ...t

The working areas are the Site and

The key people are

Quialifications
Experience
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Optional
statements

Data for the
Shorter Schedule
of Cost

Components
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¢ The following matters will be included in the Risk Register ( note as above with
data by Employer this is risks identified at tender stage)

If the Contractor is to provide Works Information for his design
e The Works Information for the Contractor’s design is in

If a programme is to be identified in the Contract Data
e The programme identified in the Contract Datais......................

If the Contractor is to decide the completion date for the whole of the works
¢ The completion date for the whole of the worksis......................

e The activity scheduleis ... e e e

e Thetendered total of the Prices is. ...

e The percentage for people overheadsis........... ...t %.
e The published list of EQuipment is the last edition of the list published by
e The percentage for adjustment for Equipment in the published list is
............................................... % (state plus or minus).
e The rates for other Equipment are
Equipment Size or capacity rate

e The hourly rates for Defined Cost of design outside the Working Areas are
category of employee hourly rate

e The categories of design employees whose travelling expenses to and
from the Working Areas are included in Defined Cost are
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C1l.3 PERFORMANCE BOND

Pro-Forma NEC3 ECC Variable Performance Bond for Works and Maintenance — Demand Guarantee

To: Employer

Dear Sirs

Reference No. [e] [Drafting Note: Guarantor/Bank reference number to be inserted]
Performance Bond: [Drafting Note: Name of Contractor to be inserted]

Employer: Contract Reference - [e] [Drafting Note: Contract reference number to be inserted]

1. In this Guarantee:
1.1 the following words and expressions have the following meanings:
1.1.1 “Guarantor” - means [e], [e] Branch, (Registration No. [e]); [Drafting Note: Name of

Guarantor to be inserted] [O] Financial Services Board Registration number [O]
NB: Guarantees submitted must be issued by either an insurance company duly
registered in terms of the Short-Term Insurance Act, 1998 (Act 53 of 1998) or
by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) No
alterations or amendments of the wording of the pro-forma will be accepted
unless approved prior to it been issued by the Employer.

1.1.1 “Guarantor’s Address” - means [e]; [Drafting Note: Guarantor’s physical address to
be inserted]

1.1.2 “Contract” - means the written agreement entered into between Employer and the
Contractor on or about [e] [e] 200[e] (Contract Reference No. [e]), as amended,
varied, restated, novated or substituted from time to time; [Drafting Note: signature
date and Contract reference number to be inserted]

1.1.3 “Contractor” - means [e] a [e] registered in accordance with the laws of [e] with
registration number [e]; [Drafting Note: Name and details of Contractor to be inserted]

1.14 “Employer” - means The Development Bank of Southern Africa Limited, acting
through its Infrastructure Delivery Division (the “IDD”), being a development finance
institution reconstituted and incorporated as a juristic person in terms of section 2 of
the Development Bank of Southern Africa Act No 13 of 1997,

1.1.5 “Expiry Date” — means the date of issue of the Defects Certificate or such later date
as may be determined by the application of clause 3.3;

1.1.6 “this Guarantee” - means this Performance Bond;

1.1.7 “Guaranteed Sum” - means the sum of [e - figure] ([e - words]) as reduced from time
to time as provided for in paragraph 3 below; [Drafting Note: Maximum aggregate
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1.1.8

11.9

1.2

3.1

3.2

3.3

4,

Guarantee amount to be inserted not exceeding 10% of the contract sum]

“Project Manager” - means [e] a [e] registered in accordance with the laws of [e] with
registration number [e]; and

a “recovery statement”, an “interim payment certificate”, a “Payment Certificate”, a
“Certificate(s) of Completion” or “Defect Certificate” shall mean any such certificate as
issued by the Project Manager;

words and expressions defined in the Contract shall, unless otherwise defined in this
Guarantee or otherwise required by the context of this Guarantee, have the same meanings
in this Guarantee as those ascribed to them in the Contract, albeit that the Contract itself, and
any terms as defined therein, are merely referenced for convenience and not to create an
accessory obligation.

At the instance of the Contractor, the Guarantor hereby confirms that we hold the Guaranteed Sum at
the disposal of Employer, as security for the proper performance by the Contractor of all of his
obligations in terms of and arising from the Contract, and hereby irrevocably and unconditionally both
agree and undertake to pay to Employer, on written demand from Employer envisaged in paragraph
3 below and received prior to the Expiry Date, any amount or amounts as may be so demanded from
time to time, subject to a maximum of the Guaranteed Sum in the aggregate.

The Guarantor’s liability shall be limited to the diminishing amounts of the Guaranteed Sum as follows:
Maximum Guaranteed Sum (not exceeding 10% of the contract sum) in the amount of:
[e —amount in figures] ([e — amount in words]),

from and including the date of issue of this Guarantee and up to and including the Completion
Date.

Reducing the Guaranteed Sum (not exceeding 5.0% of the contract sum) in the amount of:
[e —amount in figures] ([e —amount in words]),

from and including the day after the Completion Date up to and including the date of the issue
of the Defects Certificate.

Reducing the Guaranteed Sum (not exceeding 0% of the contract sum) in the amount of:
R nil

from and including the day after the date of the issue of the Defect Certificate, where after this
Guarantee for Construction shall expire. Where the final payment certificate reflects payment
due to the Employer this Guarantee shall expire upon payment of the full amount certified.
The Guarantor's liability limits set out in paragraphs 3.1 to 3.3 shall apply in respect of any
claim received by the Guarantor during the Security validity.

A demand for payment under this Guarantee shall be made in writing at the Guarantor’s address and
shall:
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4.1 confirm the “Guaranteed Sum” at the time of the demand;

4.2 state the amount claimed (“the Demand Amount”); and

4.3 state that the Demand Amount is payable to Employer in the circumstances contemplated in

the Contract:

4.3.1 in regard to sums certified, shall state the Demand Amount to be the amount so

certified and shall:

43.1.1 state that such first written demand notice issued by Employer to the
Guarantor at the Guarantor's Address, with a copy to the Contractor, records
that a period of seven (7) calendar days has elapsed since the issue of the
first written demand notice in terms of paragraph 4.3.1.2 and that the sum
certified has not been paid to date. Employer herewith calls up this Guarantee
and demands payment of the sum certified from the Guarantor;

43.1.2 be accompanied by a copy of a preceding first written demand notice issued
by Employer to the Contractor stating that payment of a sum certified by the
Project Manager in an interim or final payment certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar
days, Employer intends to call upon the Guarantor to make payment in terms
of paragraph 4.3.1.1;

4.3.1.3 and

43.1.4 shall be accompanied by a copy of the applicable payment certificate which
entitles Employer to receive payment in terms of the Contract of the sum
certified;

4.3.2 where the Demand Amount is for the Guaranteed Sum or the full outstanding balance

thereof, Employer shall deliver a first written demand notice to the Guarantor at the
Guarantor's Address calling up this Guarantee stating that:

43.2.1 the Contract has been terminated due to the Contractor's default and that the
Guarantee is called up in terms of this sub-paragraph. This demand shall
enclose a copy of the notice of termination; or

4.3.2.2 a provisional sequestration or liquidation court order has been granted
against the Contractor and that the Guarantee is called up in terms of this
sub-paragraph. The demand notice shall enclose a copy of the court order.

5. Notwithstanding the reference herein to the Contract the Guarantor acknowledges that:

5.1 the liability of the Guarantor in terms hereof is as principal and not as surety and the

Guarantor’s obligation/s to make payment:
5.1.1 is and shall be absolute and unconditional in all circumstances; and
5.1.2 is not, and shall not be construed to be, accessory or collateral on any basis
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whatsoever;

6. Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit,
without advising us and without affecting the Guarantor’s liability under this Guarantee. This includes,
without limitation, any extensions, indulgences, release or compromise granted to the Contractor or
any variation under or to the Contract.

7. Should Employer cede its rights against the Contractor to a third party where such cession is permitted
under the Contract, then Employer shall be entitled to cede to such third party the rights of Employer
under this Guarantee on written notification to the Guarantor of such cession.

8. The Guarantor’s obligations in terms of this Guarantee:

8.1

shall be restricted to the payment of money only and shall be limited to the maximum of the
Guaranteed Sum; and

8.2 shall not be discharged and compliance with any demand for payment received by the
Guarantor in terms hereof shall not be delayed, by the fact that a dispute may exist between
Employer and the Contractor.

9. This Guarantee:

9.1 shall expire on the Expiry Date until which time it is irrevocable;

9.2 is, save as provided for in 7 above, personal to Employer and is neither negotiable nor
transferable;

9.3 shall be returned to the Guarantor upon the earlier of payment of the full Guaranteed Sum or
expiry hereof;

9.4 shall be regarded as a liquid document for, firstly, the purpose of demonstrating and/or
determining the amount due by the Guarantor to Employer and, secondly, obtaining any court
order; and

9.5 shall be governed by and construed in accordance with the law of the Republic of South Africa
and shall be subject to the jurisdiction of the Courts of the Republic of South Africa.

10. The Guarantor chooses the domicilium citandi et executandi for all purposes in connection with this

Guarantee at the Guarantor’'s Address.

Signed at Date

For and behalf of the Guarantor

Guarantor Signatory 1: Guarantor Signatory 2:

Capacity of Guarantor Capacity of Guarantor

Signatory 1: Signatory 2:
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Witness: Witness:
(Printed Name (Printed Name
of Witness) of Witness)

Guarantor’s seal or stamp
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PART 2: PRICING DATA

NEC 3 Engineering and Construction Contract Option A: Priced Contract with Activity Schedule of
April 2013 (including amendments).

Document Title No of
reference pages

C2.1 | Pricing Assumptions: Option A 2

C2.2 | Pricing Instructions 1

C2.3 | The Schedule of Activities 2

C2.4 | Amendments, Qualifications And Alternatives By Tenderer 1

Total number of pages 6
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C2.1 PRICING ASSUMPTIONS: OPTION A

1 How work is priced and assessed for payment

Clause 11 in NEC3 Engineering and Construction Contract (ECC3) Option A states:

Identified and 11
defined terms 11.2 (20) The Activity Schedule is the activity schedule unless later changed in
accordance with this contract.

(22) Defined Cost is the cost of the components in the Shorter Schedule of
Cost Components whether work is subcontracted or not excluding the cost of
preparing quotations for compensation events.

(27) The Price for Work Done to Date is the total of the Prices for

e each group of completed activities and
¢ each completed activity which is not in a group.

A completed activity is one which is without Defects which would either delay
or be covered by immediately following work.

(30) The Prices are the lump sum prices for each of the activities on the
Activity Schedule unless later changed in accordance with this contract.

This confirms that Option A is a lump sum form of contract where the work is broken down into
activities, each of which is priced by the tendering contractor as a lump sum. Only completed
activities are assessed for payment at each assessment date; no part payment is made if the activity
is not completed by the assessment date.

1. Function of the Activity Schedule

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site
Information”. This confirms that specifications and descriptions of the work or any constraints on how it is to
be done are not included in the Activity Schedule but in the Works Information. This is further confirmed by
Clause 20.1 which states, “The Contractor Provides the Works in accordance with the Works Information”.
Hence the Contractor does not Provide the Works in accordance with the Activity Schedule. The Activity
Schedule is only a pricing document.

2. Link to the programme

Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity
Schedule relates to the operations on each programme which he submits for acceptance”. Ideally the
tendering contractor will develop a high level programme first then resource each activity and thus
arrive at the lump sum price for that activity both of which can be entered into the activity schedule.

3. Preparing the activity schedule
Generally it is the tendering contractor who prepares the activity schedule by breaking down the work
described within the Works Information into suitable activities which can be well defined, shown on a

programme and priced as a lump sum.

The Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some items that
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he requires the Contractor to include in his activity schedule and be priced accordingly.
It is assumed that in preparing his activity schedule the Contractor:

i Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and 20;

ii. Understands the function of the Activity Schedule and how work is priced and paid for;

iii. Is aware of the need to link the Activity Schedule to activities shown on his programme;

iv. Has listed and priced activities in the activity schedule which are inclusive of everything
necessary and incidental to Providing the Works in accordance with the Works Information,
as it was at the time of tender, as well as correct any Defects not caused by an Employer’s
risk;

V. Has priced work he decides not to show as a separate activity within the Prices of other listed
activities in order to fulfil the obligation to complete the works for the tendered total of the
Prices.

Vi. Understands there is no adjustment to the lump sum Activity Schedule price if the amount,
or quantity, of work within that activity later turns out to be different to that which the
Contractor estimated at time of tender. The only basis for achange to the Prices is as aresult

of a compensation event.
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C2.2

PRICING INSTRUCTIONS

1 The Activity Schedule to be priced is to be drawn up by the Contractor.

2 The agreement is based on the NEC3 suite of documents, Option A. The additions, deletions and
alterations to the NEC3 document as well as the contract specific variables are as stated in the
Contract Data.

3 Preliminaries requirements are based on the various parts of SANS 1921, Construction and
management requirements for works contracts. The additions, deletions and alterations to the
various parts of SANS 1921 as well as the contract specific variables are as stated in the
Specification Data in the Scope of Work.

4 It will be assumed that prices included in the Schedule of Activities (if any), are based on Acts,
Ordinances, Regulations, By-laws, International Standards and National Standards that were
published 28 days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org
for information on standards).

5 The Contractor is required to make designs for the works. The Contractor will assume responsibility
for design for suitability for purpose for the portion of the works which he has designed.

6 Reference to any particular trademark, name, patent, design, type, specific origin or producer is purely
to establish a standard for requirements. Products or articles of an equivalent standard may be
substituted.

7 The Schedule of Activities is not intended for the ordering of materials. Any ordering of materials,

based on the Schedule of Activities, is at the Contractor’s risk.

8 Activity Schedule and pricing to be submitted should be at a detailed level.

9 No variations will be considered for any omissions by the tenderer.

10 The contract price shall remain fixed for the duration of the contract and will not change with any

fluctuations in foreign exchange and CPAP.

11 Vetting — Contractor to include cost of vetting of all their personnel (current cost per person is R85.00)
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C2.3 THE ACTIVITY SCHEDULE

The following activity schedule provides the minimum activities to be priced. The Tenderer may expand on
this activity schedule, to include any additional activities as deemed necessary.

Attached as separate Annexure D, in both PDF & Excel.

Both formats to be populated in full.

The priced Schedule of Activities (to be compiled by Contractor), following hereafter will form an integral part
of the “Contract” between the successful appointed Contractor and the Employer.

[, of

(Authorised Signatory) (Company Name)

Hereby acknowledge having read, understood and agree to requirements as set out in C2.3 and warrant that
the documents submitted are true and accurate.

(Signature) (Date)
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PART 3: SCOPE OF WORK

NEC 3 Engineering and Construction Contract Option A: Priced Contract with Activity Schedule of
April 2013 (including amendments).

Document Title No of
reference pages

This cover page 1

C3.1 | Employers Works Information 3

C3.2 | Contractors Works Information 6

C3.3 | Particular Specifications 1

C3.4 | Drawings 1

Total number of pages 35
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C3.1

EMPLOYERS WORKS INFORMATION

The following standards and any other relevant documentation pertaining thereto must be studied and all

principles in this regard must be applied to all procurement documentation, practices and procedures.

Area

Reference

National Building
Regulations (NRB)

SANS 10400 (SABS 0400)

Design and Construction of Houses

Generic Specification GFSH — 11

Lightning Protection

SANS 10200:1985.

Lightning Protection

SANS 61024 — Protection of structures against lightning.

Lightning Protection

SANS 62305 — Earthing and Lightning Protection.

Lightning Protection

SANS 10313:2008 Protection against lightning —
Physical damage to structures and life Hazard.

Earthing and Grounding

SANS 10292:2001

Control and Monitoring System

R842: Government Gazette, 8 August 2008

Quality SANS 9001/150 9001 — Quality Management Standard

Quality Standard for Quality Management Systems (ISO)
9001:2015

Safety Occupational Health and Safety Act, Act Nr 85 of 1993
including the following Regulations:.

Safety Pressure Equipment Regulations, 2009

Safety Major Hazard Installation Regulations, 2001

SANS 347:2012

Categorization and conformity assessment criteria for all
pressure equipment.

Health National Norms and Standards relating to Environmental
Health in terms of National Health Act, 2003 (Act Nr 61 of
2003)

General Preferential Procurement Policy Framework Act, 2000:

Preferential Procurement Regulations, 2017.
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C3.2 CONTRACTORS WORKS INFORMATION
1 DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

The Development Bank of South Africa (DBSA) entered a partnership, signed, and concluded a Memorandum
of Agreement (MoA) with the Department of Defence (DOD) in September 2019, to assist carry out the full
implementing agent role for infrastructure building programme for maintenance and refurbishment of the Defence
endowment properties on behalf of the Department of Defence.

The Client wishes to procure an effective and efficient design and build contractor from suitably qualified and
experienced grade 5 GB or higher contractor to design, renovations and refurbishment of Building 76 within the
Naval Base Durban in the KwaZulu Natal province.

Overview of the works

Dormitory Rooms:

©No Ok~ wDdE

9.

10.

11.
12.
13.
14.
15.

Replace aluminium doors with Solid timber Doors

Replace all damaged timber doors with solid timber doors

Supply and install new ironmongery to all doors (4 lever)

Replace burglars to all ground floor windows

Replace burglar gates for doors

All broken windowpanes to be replaced

Replace and repair damaged aluminium window stays and handles

All internal windowsills to be re-vanished with coat. Number of coats as per manufacturer’s
instructions.

Cupboards: to be repaired and missing fittings to be replaced

Light switches and Wall sockets to be replaced or repaired where applicable (COC required upon
completion)

Door light glass to be replaced (possibly with frosted or translucent glass)

Replace damaged wire mesh on door light glasses

Repaint existing walls and soffits/ceilings

Replace vinyl floor tiles in room where there is damage (entire room)

Seal and polish vinyl floor tiles (where vinyl floor tiles are not replaced)

Bathrooms:

NoakwdpE

9.

Final finish for floor to be non-slip granolithic floor screed
Supply and install towel hooks — to be non-metal (polypropylene or PVC)
Install new hot and cold-water piping and embed into wall.
Replace shower heads with new
All existing wall tiling to be replaced
Replace existing floor tiling in showers
Convert existing bath to a disabled shower to include at least glass screen, ceramic wall and floor tiles,
applicable handles, shower head and taps etc. (only applicable to ground floor)
Convert existing toilet and remove 3 handwash basins to a disabled ablution toilet to comply to SANS
(only applicable to ground floor)
Supply and install new timber toilet doors
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10.
11.
12.

13.
14,
15.
16.
17.
18.
19.
20.
21.
22,
23.
24,
25,
26.
27.
28.
29.

Supply and install aluminium shower doors

Replace floor drain outlets

Increase width of secondary doorframe for paraplegic access and add new door (only applicable to
ground floor)

Wooden bench seating to be sanded off and re-vanished

Walls and ceiling to be repainted with waterproof paint

Replace all missing windowpanes frames, stays and handles

Replace hot and cold-water taps

Replace leaking pipes (Both main water supply and drainage pipes including sewer)
Convert 3 bathrooms to showers (first and second floor)

Convert 2 bathrooms to showers (ground floor)

Replace existing urinal trough with 5 single urinals

Replace broken WC’s and cisterns with similar spec

Replace toilet roll holders with brushed stainless steel roll holder or similar approved
Add coat hooks to each door

Supply and install extractor fans for moisture control

Supply and install and repair (where applicable) geyser cages including locksets
Supply and install bathroom mirrors per handwash basin

Supply and install splash backs on all basins

Repair/service existing geysers

Make good all plumbing

Drying Areas

1.
2.
3.

Repaint Walls and Ceilings/soffits
Supply and install new epoxy coated washing lines in existing structure
Repair washing line structure where broken or corroded

Laundry Rooms

1. Supply and install power skirting complete with wiring and plug points for washing and drying machines
(minimum 5 sockets)
2. Construct disabled access ramp
3. Repair/reposition built-in ironboards
4. Replace water taps
5. Investigate, repair and replace leaking pipes
6. Supply and install two extraction fans above windows
7. Add additional drainage pipes for washing machines
8. Supply and install splash backs on basins/water troughs to window height
9. Seal cracks and apply epoxy where applicable and make good
10. Replace damaged windowpanes, stays and handles on aluminium windows
Stores
1. Refurbish and restore fire damaged room (paint walls and ceilings, supply and install vinyl tiles, replace
timber door frame and door complete with ironmongery, remove damaged cistern and water trough,
demolish internal walls (ground floor)
2. Paint walls and ceilings
3. Replace doors with solid timber doors complete with ironmongery.
Passage
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Replace vinyl tiles

Replace meranti quadrant

Repaint previously painted walls

Repaint previously painted ceilings/soffits

Replace and repair damaged aluminium balustrade including cleaning and making good
Change opening windows to fixed windows

Investigate and repair fire fighting and detection system

NogakwdhpE

Electrical Distribution Board:

1. Replace broken items and repair where necessary to achieve COC compliance
2. Complete assessment of electrical reticulation including changing of passage lighting to LED and
replacement of damaged wiring.

Roof space:

Supply and install burglar gate to roof access

Access to roof space door to be replaced with new door and burglar gate
Replace damaged gutters and downpipes.

Investigate and repair roof for leaks

PR

General items:

New signage all around

Replace damaged concrete aprons and v-drains
Strip and seal apron joints

Repair piping where necessary

supply and install 2 new solid timber double doors
supply and install a new fire rated double door.
investigate and repair sewer line for blockages.

NooakwdhpE

In this section C3.2 the term client shall have the meaning ascribed to the term Employer in terms of this NEC3
ECC Option A Agreement,

The DBSA as an Implementing Agent will do the following for the remaining period of the contract:
e Procure, appoint Contractor

e Facilitate briefing session

¢ Evaluate bids and make recommendations,

e Manage and supervise the works by the Contractor during implementation

e Conduct regular meetings with the Contractor

e Report at regular meetings held by SANDF

e Conduct site inspections during construction

e Continuous engagement with the relevant stakeholders

e Close the programme

Definition of pricing
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e The Bidder / Supplier / Contractor must quote in full for the design, renovate and refurbish
Building 76 on a turnkey basis.

e The supplier must investigate and calculate the required electricity supply for the
functionality of the facility.

e The supplier must price for connection of all services from the point at which the employer
such indicates the connection point during construction. Such prices must include electrical
cabling, water pipes, and sewerage pipe.

e The contractor must price for all regulatory cost requirements including registration of
project with Department of Labour, Municipalities, Eskom, and others where applicable.

e Bidder must investigate and calculate the Mechanical requirements including Fire
compliance for the functionality of the facility

e The supplier must cater for site investigation (including Geotech report), service detection
and land survey

Contract management

The bidder must price for all contract management responsibilities, construction health and safety
requirements.

All costs must be in line with the applicable guidelines of respective Professional Councils at the
time of RFP closing, and all personnel appointed must be in possession of active professional
registration.

For commencement of works all designs must be signed off by the respective professionals in line
with SANS regulations.

Compliance to municipal bylaws —issuing of occupation certificate

Supplier shall liaise with local municipalities to seek all permits for intended use within 1 weeks
after appointment.

The supplier shall develop and submit safety management plans to respective regulatory bodies
within 1 weeks after appointment.

CONDITIONS OF BIDDING AND FORMS OF CONTRACT

e The bidder is responsible for all designs and associated costs
e The bidder shall not have any claims for costs reimbursements should their bid not be

successful

e All bids received shall be deemed in whole that they have considered all permutation for
delivering the project / product is requested by the employer

e The bidder must support bid offer price with detailed activity schedule and condition
assessment for ease of evaluation, and work management.

e The bidder's works and specifications shall comply to all Legislations and Regulations
associated to the construction industry

e The employer reserves the rights to renegotiate the prices and conditions offered by the
bidder

e All bids shall be received as the stipulated date and time of bid submission

e  The employer shall provide access to the site earmarked for development

e  The employer shall not pay for any deposit prior to commencement of works by successful

bidder
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e All payments for the contractor shall be payable as per the conditions of contract or where
sectional completion is applicable, the supplier shall submit their claims after approval of
works deemed complete by the employer

e  The successful bidder is expected to conclude and sign the service level agreement prior to

commencement of the contract

e  Should both the bidder and employer not reach agreement with respect to content, context,
and legal framework of Service Level Agreement, the employer reserves the right to

withdraw the appointment

e The Contract to be used for the construction of the works shall be NEC3 option A with an

activity schedule.

1.2. Occupational Health and Safety

The Turnkey Contractor needs to comply with the following legal requirements:

e Occupational Health and Safety Act, 85 of 1993, Edition 24 (latest edition) and

Construction Regulation 2014

e Code of Practice: Managing exposure to SARS-CoV-2 in the workplace

e Annexure A - DBSA Occupational Health and Safety Baseline specification

e Annexure B - DBSA Baseline Risk Assessment

e Annexure C - Safety, Health, Environment and Quality Policy.
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C3.3 PARTICULAR SPECIFICATIONS

In addition to the Standardized and Project Specifications the following Particular Specifications
shall apply to this contract and are separately bound in hereafter.

PARTICULAR SPECIFICATION

PAGE NO.

POHS: HEALTH AND SAFETY BASELINE SPECIFICATION Annexure A
B/RA: BASELINE RISK ASSESSMENT
SHEQ : DBSA SHEQ POLICY
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C3.4 DRAWINGS

34.1 TENDER DRAWINGS — THERE ARE NO DRAWINGS AVAILABLE

Note: DBrawings-are-attached
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Document Title No of
reference pages
This cover page 1
C4.1 | Locality Plan 1
Total number of pages 2
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C4.1 LOCALITY PLAN

The work is located in Bayhead Road, Bayhead in Durban

GPS Coordinates: - 29.884101, 31.035663

-
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