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Task / General Activities

Hazard Identified

Risks i.r.t the hazard

-

Site establishment
Naval Base Durban near Building 76

1. Improper loading and off loading
practices

2. Traffic congestion

3. Movement of vehicles and Plant
4. Improper electric installation

5. Use of damaged portable
electrical tools and hand tools

6. Dust

7. Clearing of ground (leveling)

8. Social / Community Disruption
9. Contractors / Service Providers
\working on site without being
approved by Client or client
representative

10. Truck Crane Operations

1. Health & safety (1)
2. Cost (C)

3. Productivity (P)
4. Environment (E)

Severity Index
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Count
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Risk Score
Risk Value
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Mandatory or
as per
requirement

N

Site Specific Construction Sign at site entrance

20

Corrective Action

Responsible
Person & Time
Frame

1. Appointed spotter (flag person) to be in position wearing reflective vest and
whistle to assist Truck driver or Plant operator with movement on site.

2. Clear all bystanders away from operations - Barricade area and post
'warning signage - Only Authorised 1s to enter ion area
3. Appointed competent Banksman (Rigger) to oversee all lifting operations

« Pre-lift checks to be done on lifting material, and recorded on a Checklist, any
deviations must be recorded and reported to Construction manager.

« Slings and chain blocks to be checked prior lifting operations and to have
valid load test certificate. Lifting truck to also be in possession of a load test
certificate and driver to be appointed in writing with valid competency.
3. All electrical i ions to be by a i
and COC's to be obtained when necessary.

4. Power tools to be inspected by a person, pre-check il

to be conducted, power tools to be recorded on inspection register

5. Social facilitators to ensure community are aware of Construction work
before Site establishment.

6. Only Competent appointed Contractors or Service Providers will be
authorised to work on the site.

7. Dust Control to be i

area, watering the areas and roads on site.
8. All operators must be appointed to operate and inspect the specific plant he
is competent in operating, Medical fitness and competencies for operators
must be valid and available on site.

9. Site Establishment Risk Assessment and Safe working Procedure / Method
Statement to be communicated to all workers

person

at the site laydown

Turnkey Contractor




Manual Loading and Offloading - Manual Handling
(Ergonomics)

1.Improper manual loading and off
loading procedure

2. Nip & Pinch Points

3. Poor Communication

4. Slipping & Tripping Hazards

5. Employee handling materials /
equipment that is to heavy to lift

6. Materials / equipment or tools
falling

. Health & safety (1)

. Productivity (P)
. Environment (E)

Lifting Operations - (includes truck crane, mobile crane, Lifting
Machinery as per DMR 18(11)

1. Incompetent Operator
2. Unsafe Lifting Machine

3. Man - Machine interface
4. Defecting Lifting

chains, ropes etc.)
5. Incorrect lifting equipment used
for specific operations

6. Uneven surfaces

7. Surrounding structures and other
machinery or equipment

8. Incompetent Rigger

9. Inclement Weather (high winds,
lightning)

10. Poor ground conditions

. Health & safety (1)

. Productivity (P)
. Environment (E)

Mandatory or
as per
requirement

Signage Posted at Designated

Storage Areas

1. Manual handling / lifting Safe work Procedure and Risk Assessment to be
communicated to all workers on site. (Keep proof of communication in safety
file)

2. Workers assisting each other to lift must communicate with each other to
ensure safe lifting and lowering of items.

3. Before offloading or handling any materials, equipment or tools, ensure
\walkways are clear and free from tripping hazards.

4. Workers to assist each other if intended load to be lifted exceeds 25kg (per
person).

5. Workers / Supervisors to ensure materials, equipment and tools are secure
'when offloading.

6. When manual lifting the correct procedure must be used, workers to lift
loads using their legs and not their back.

Turnkey Contractor

Exposure of underground services

1. Underground water lines
2. Underground Electrical cables
3. Manual Excavations

1. Health & safety (1)
2. Cost (C)
3. Productivity (P)

Mandatory or
as per
requirement

Warning Signage to be Posted at Lifting area

1. Only appointed competent operator will be authorised to operate lifting
machinery (Competency must be valid)

2. Lifting Machine must be inspected before use, and finding to be recorded on
checklist, any deviations must be recorded and reported to supervisor.

3. Load test certificate and maintenance schedule (Service history) must be
available and valid for the lifting machine to be used

4. All liting equipment must be inspected before use and findings to be
recorded on a checklist, any deviations must be recorded and reported to
supervisor. Load test for all lifting equipment must be valid and available on
site.

5. Appointed / competent rigger to indicate the correct lifting equipment to be
used. Rigger to use a whistle as communication method when lifting is taking
place to warn surrounding areas.

6. Operator to inspect work area before work, to identify any unsafe ground
conditions or uneven surfaces, Operator to ensure outrigger are used with base
plates to level the lifting machine.

7. Lifting operations will not be allowed in windy conditions or when raining.
8. SWP & Risk assessment to be communicated to all involved with lifting
operations

9. Lifting area to be barricaded with solid barricading and warning signage to
be posted. No other work operations will be allowed in close vicinity with the
lifting operations

10. Ensure 3 point contact when climbing on and off the lifting machine

11. Lifting equipment to be clearly and conspicuously marked with the
maximum mass load (MML) that it is designed to carry safely. When the MML
varies with the conditions of use, the table of maximum loads should be used
by the driver/operator;

12. Lifting equipment be fitted with a brake or other applicable device capable
of holding the MML. This brake or device must automatically prevent the
downward movement of the load when the lifting power is interrupted;

Turnkey Contractor

4. Machine

4. Environment (E)

Mandatory or
as per
requirement

Warning Signage

to be Posted at
excavated area

1. Scanning devices to be used prior any excavation issues in order to
determine live services and avoid electrocution or damage to existing water
lines.

2. Drawings can be used to identify any underground services (If drawings are
available)

Turnkey Contractor




and Hand

1. Unsuitable ground conditions for
ion work that may lead to

excavation collapse

2. Man machine interaction,
3.Dust generation

4. Noise generation (especially
during rock breaking)

5. Unbarricaded
excavations/trenches

6. Damage to existing services
during excavations

7. Oil spillages causing ground
contamination

8. Incompetent Operator

9. Substandard Machinery used for
excavation.

10. Unsafe / self-made hand tools
used

11. Working in direct sun / Heat
stress

1. Health & safety (1)
2. Cost (C)

3. Productivity (P)
4. Environment (E)

100%

80%

60%

Construction vehicles and mobile Plant operations

1. Construction vehicles not
roadworthy

2. Employees transport facilities not
roadworthy

3. Mobile plant used in the project
unsafe or substandard

4. Intoxicated operator

5. Vehicles left unattended when not
operated

6. Speeding

7. Overloading vehicles or Plant

1. Health & safety (1)
2. Cost (C)

3. Productivity (P)
4. Environment (E)

60%

75%

Mandatory or
as per
requirement

Warning Signage to be Posted at excavated area
Unauthorised entry Prohibited

1. Shore/brace excavations to prevent caving/falling in and provide access
ladder. Soil dumped at least 1m away from edge of excavation and no material
to be kept closer to the edge of excavation.

2. Traffic control to be managed to prevent collision of mobile plant as well as
collision with personnel.

3. Dust suppression methods to be used when required and employees to be
provided with dust masks when required.

4. In residential areas noisy activities to be conducted at timings specified by
laws.

5. i i ighted after dark in public areas and when
there is no work conducted. All excavations are subject to daily inspections by
a i person. ions must be kept open to the
minimum, do not leave open for long periods.

6. Scanning devices to be used to identify underground services prior
excavation works, in order to prevent cable damage and possible electrocution.
7. Spill kit to be used for any Chemical spillages on site.

8. Only competent / Appointed operators authorised to operate machinery
(must have valid Competency, medical and PDP)

9. Machinery must be inspected before use, findings to be recorded on a
checklist, any deviations must be recorded and reported to a supervisor.
Service / maintenance schedule / history must be available for the specific
machinery.

10. SWP & Risk Assessment to be communicated to all workers involved.

11. All hand tools must be inspected and recorded on a checklist. NO SELF-
MADE tools will be allowed.

12. Workers working in direct sun / heat must take regular water breaks to
ensure they stay hydrated

13. Excavation work must be carried out under the supervision of a competent
person who has been appointed in writing.

14. Before excavation work begins the stability of the ground must be
evaluated.

15. Every excavation must be provided with means of access that must be
within 6 meters of any employee within the excavation at any time. Should
ladders be utilized for this purpose they should be duly secured

16. Only workers declared medically fit are allowed to work inside an
excavation, Proof of Medical must be valid and available on site.

Turnkey Contractor

80%

80%

60%

40%

65%

Mandatory or
as per
requirement

Speed Limit signage and Heavy Vehicle Movement Signage to be posted on site

1. All construction vehicles and mobile plant have to comply with Construction
regulations and Driven Machinery Regulations. Other construction vehicles
used must have a valid roadworthy certificate

2. Employees to be transported to and from work in a safe manner, never to be
carried at the back of bakkies and trucks.

3. Mobile plant operating on site to fully comply with CR 23. Maintenance /
Service history must be available on site and Used in accordance with their
design and intention for which they were designed

4. Random alcohol and drug tests to be introduced and maintained

5. Ensure vehicles are isolated when not in operation, Construction vehicles
and mobile plant left unattended after hours adjacent to roads and areas where
there is traffic movement must be fitted with lights, reflectors or adequate
barricades to prevent moving traffic from a sudden emergency, or to come into
contact with the parked construction vehicles and mobile plant. In addition
construction vehicles and mobile plant left unattended after hours must be
parked with all buckets, booms etc. full lowered, the emergency brakes
engaged and, where necessary, the wheels chocked, the transmission in
neutral and the motor switched off and the ignition key removed and stored
safely.

6. Operators to drive according to the required speed limit on site and on public
roads.

7. All drivers must be appointed and must have a valid drivers license and
PDP/Competency certificate

8. Vehicles or plant not to exceed the prescribed weight limit of the plant or
vehicle.

9. Construction Vehicle to be Fitted with adequate signaling devices to make
movement safe including reversing; Fitted with two head and two tail lights that
is in good working condition whilst operating under poor visibility conditions.
10. No loose tools, material etcetera is allowed in the driver and/or operators
compartment/cabin nor in the compartment in which any other persons are
transported.

11. The construction site must be organised to facilitate the movement of
construction vehicles and mobile plant in such a manner that pedestrians and
other vehicles are not endangered. Traffic routes to be suitable, sufficient in
number and adequately demarcated.

Turnkey Contractor




Hot works (Grinding, Cutting, Welding, Drilling, Flame cutting,

Soldering

1. Incompetent employees
conducting hot works

2. Improper storage of welding
material

3. Hot works conducted in view of
employees

4. Unsafe/ damaged equipment
used

5. Sparks

6. Fire

7. Hotwork near flammable

8. Unsecured / unsafe storage of
cylinders

9. Substandard PPE used

10. Overhead Hotwork operations
11. Hot works in wet conditions

12. Incorrect Discs used when
cutting

13. No Guards in Place when cutting
/ Grinding.

14. Incorrect fittings used when
connecting pipes to cylinders

15. Gauges not working on cylinders
16. No fire fighting equipment or fire
fighter available

17. Hot work area not barricaded

1. Health & safety (1)
2. Cost (C)

3. Productivity (P)
4. Environment (E)

Limited recourses to conduct all task

1. Contractual non

. Health & safety (1)
. Cost (C)

Mandatory or
as per
requirement

Warning Signage to be posted at Designated Hotwork area

1. Only competent workers with the required skills and knowledge will be
appointed to operate such machinery like grinders, welding machines, cutting
torch etc.

2. Gas cylinders when used to be safely stored and to be secured, when not in
use, in a cool place, upright position and locked store room.

3. All hot works to be conducted in an enclosed place away from public and
employees conducting other activities. Welding screens to be placed at welding
areas and solid barricading used to close off areas

4. All equipment used for Hot works must be inspected before use, all findings
to be recorded on a checklist and any deviation must be recorded and reported
to a supervisor, all guards must be in place and correct blades/ discs or drill
bits to be used.

5. If conducting hot works near flammable materials or the bush, spark
containment must be used, for example fire blankets, welding screens and
\wetting the areas with water.

6. Fire extinguishers must be placed near areas where hot works are
conducted, and a trained competent appointed fire fighter to be available
onsite.

7. SABS approved PPE to be issued and used on site. Task specific PPE is
required for Hot work activities, for example welding helmet, face shield when
cutting, safety glasses, dust masks, welding apron etc.

8. No Overhead Hotworks will be allowed, if Hot work is required at height it
should be done from a approved scaffold or MEWP. Then the area below
should be barricaded to prevent workers from entering that area.

9. Hot work will not be allowed in wet conditions, electrical cables must be
made safe and free from water.

10. All cylinders used onsite must be fitted with the correct fittings and clamps
'when connecting the hoses. All gauges must be in good working condition.

11. All new vessels must be checked for leaks, leaking vessels should NOT be
used. If must be i ifi and entered into a register.

Turnkey Contractor

2. Schedule and cost over run on
project

. Productivity (P)
. Environment (E)

Scaffolding

1. Unsafe scaffold materials used
2. Offloading and Loading of
scaffold material.

3. Incompetent scaffold erectors

4. Incompetent scaffold Inspector
5. Substandard scaffold, not as per
SANS 10085

6. Uneven surfaces / Unstable
surfaces

7. Inclement weather conditions

8. Unsafe access

9. Unsafe stacking and storage of
scaffold materials

10. Stacking and storage of
materials on top of scaffold platform
11. Overhead Powerlines

12. Unsafe / damaged safety
harnesses used

. Health & safety (1)

. Productivity (P)

. Environment (E)

Mandatory or
as per
requirement

1. Client to ensure that contractor is well aware of current scope definition as
\well as the requirements stipulated in the tender specifications.
2. Contractor to ensure compliance on set specifications from client

Turnkey Contractor

Mandatory or
as per
requirement

Scaffold must be tagged - Safe to use or unsafe to use. Scaffold inspection Signage to be

posted on scaffold

1. No damaged or unsafe scaffold materials allowed to be used for erecting of
scaffold.

2. Workers to assist each other when lifting and handling of scaffold materials,
gloves must be worn to prevent pinch point on hand and fingers.

3. Only appointed / competent scaffold erector to erect and dismantle scaffold,
Proof of competency must be valid and available on site.

4. Only appointed / competent scaffold inspector to inspect and approve
scaffold, Proof of competency must be valid and available on site.

5. Scaffold must be erected by competent person as per SANS 10085
standard. Scaffold must then be inspected by a competent inspector and
record all findings on a checklist, deviations must be recorded and reported to
scaffold supervisor.

6. Ground must be inspected stability before scaffold can be erected. If ground
is stable scaffold can be erected, base jacks must be used to level the scaffold.
7. All scaffold work must be stopped when its raining due to the slippery
surface, scaffold work can only continue if scaffold is dry and scaffold
supervisor / inspector has inspected scaffold and approved it.

8. Stacking of materials on scaffold will only be allowed with the approval of
the scaffold supervisor, after inspecting the height and weight of stacked
materials. All materials must be removed daily on end of shift.

9. All scaffold materials must be stacked neatly in a safe manner

10. NO scaffold work will be allowed near overhead powerlines.

11. SWP & Risk Assessment for scaffold work must be communicated to
relevant and all involved with scaffold work.

12. All safety harnesses must be inspected before use, all findings must be
recorded on a checklist, any deviations must be recorded and reported to
supervisor. COC for harness must be available in safety file.

13. Workers must be trained on the usage of safety harnesses and working at
height. (Proof of competency must be available)

14. All workers working on scaffold must be medically fit (proof of valid medical
must be available in the form of annexure 3. Medical must include fit for work
at height.

Turnkey Contractor
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Stacking and storage of material & Housekeeping

1. Unstable stacking of goods /
materials / Unsafe Stacking
Procedures

2. Stacking & Storage area not
identified and demarcated

3. Pinch Points

4. Environmental contamination
from spillages

5. Snakes

6. No clear walkways at stacking
and storage areas

7. Unauthorised entry

8. Poor waste removal

9. Unstable Aggregate or Sand

1
2.
3.
4.

Health & safety (1)
Cost (C)
Productivity (P)
Environment (E)

125

75

60%

125

75

60%

125

50

40%

11

Offloading construction Materials

1. Tip truck reversing over
personnel.

Vehicle to vehicle collisions

Man machine interaction,
Exposure to dust

. Incompetent Operator
Unauthorised to offload

Incorrect plant used for offloading

NoOOA®N

RN

. Health & safety (1)

Cost (C)
Productivity (P)
Environment (E)

w|N|w |w

Bl e e

oo oo

125

125

oo | |a;

oo o |

75

100

60%

55%

Mandatory or
as per
requirement

Signage Posted at Designated Storage area - Unauthorised entry

ited

prohi

1. Sufficient space of stacking of material to be provided, housekeeping to be
maintained and cleaning of areas to be maintained.

2. Stacking and storage areas to be barricaded to prevent unauthorised entry
3. All contaminated ground must be removed and disposed at a registered
waste facility.

4. Workers to be aware of snakes, toolbox talks to be done for the awareness
of snakes in surrounding area, If snakes are found on site, a snake handler
must be contacted to remove snakes safely.

5. All walkways at stacking and storage area must be kept clean and free from
tripping hazards

6. Waste must be removed on a regular basis to a registered waste facility,
proof must be kept in the safety file on site.

7. Housekeeping on site must be done on a daily basis, all rubble must be
removed and placed at the designated waste area.

8. Aggregate or soil should be stacked at a reasonable height and not close to
any machinery or equipment.

9. The Turnkey Contractor to ensure that:

- A competent person is appointed in writing to supervise all stacking and
storage on a construction site;

- The height of any stack does not exceed 3 times the base unless stepped
back at least half the depth of a single container at least every fifth tier or the
approval of an inspector of the Department of Labour has been obtained to
build the stacks higher with the aid of a machine. (The operator of the machine
must be protected against items falling from overhead or off the stack and no
items may overhang);

Turnkey Contractor

80%

125

75

60%

125

75

60%

12

Working near overhead powerline

1. Sagging KV line

. Roof inclining near the KV LINE
3. Scaffolding erected close to the
KV Line

4. Untrained employees working
near the KV line

5. Construction Vehicles or plant
operations near overhead powerlines|

~

NERNE

. Health & safety (1)

Cost (C)

. Productivity (P)

Environment (E)

N |w|s

Bl e

oo | |o

125

125

oo |a|a

oo oo

50

125

40%

60%

Mandatory or
as per
requirement

1. Trucks to be equipped with reverse sirens.

2. Draft, implement and maintain a proper traffic management plan.

3. Exert dust suppression as far as reasonable. Ensure that the
correct/adequate PPE is supplied and employees have received training on the
use of them.

4. Flag Person to be available to direct traffic onsite.

5. Correct Plant to be used to offload different materials

6. Plant operator to be appointed with valid competencies to be available on
site

7. Suppliers of materials must be authorised to offload materials, All workers,
visitors or suppliers must be INDUCTED for the specific site.

8. All offloading of construction materials or equipment must be Supervised
and Authorised by Appointed Construction Manager.

Turnkey Contractor

100%

125

125

100%

125

100

80%

N|s oo

Pl e e

oo | |o

125

oo |a|a

oo oo

50

40%

80%

Mandatory or
as per
requirement

1. Only approved authority employees to work near overhead power line.

2. Allowed distance to work near overhead powerline to be determined by
relevant authorities including Eskom thereafter employees to be made aware of|
the hazards and risks associated

3. No scaffolding to be erected close to the overhead powerline

4. No Construction vehicles to be operated within 10m of overhead powerlines,
unless declared safe by Competent Authority

5. Safe working Procedure and Risk 1t must be i to
those employees exposed to working near overhead powerlines

6. Trained and Competent Spotters / Flag person must be present at ALL times
\when plant is operational near overhead powerlines.

Turnkey Contractor




Mandatory or
as per
requirement

1. Portable electrical tools and equipment includes every unit that takes
electrical power from a 15 ampere plug point and is moved around for use in
the workplace i.e. drills, saws, grindstones, portable lights, etcetera. In addition
electrical appliances such as fridges, hotplates, heaters, etcetera must be
inspected regularly but at least on a weekly basis and maintained to the same
standards as portable electrical tools and appliances.

2. The use, inspection and maintenance of portable electrical tools and
equipment must be governed by the following:

- Regular inspections by a competent person appointed in writing;

- Inspection results must be recorded in a register;

- Only competent authorised persons are allowed to use portable electrical
tools and equipment; and

- The correct protective equipment is worn/used whilst operating portable
electrical tools and equipment.

3. These equipment -

- Must be maintained in good condition at all times to prevent an electrical
shock to the user;

- The main source should incorporate an earth leakage protection device or
receive power through a double wound transformer or be double insulated and
clearly marked as such; and

- All equipment must be fitted with a switch to allow for safe and easy starting
and stopping.

4. The following requirements to be applied with when portable lights are
utilized (such as for illumination at stop-go points at night):

- Must be fitted with a robust non-hygroscopic non-conducting handle;

- Metal parts which may become live must be protected against contact;

- The lamp must be protected by a strong guard;

- The cable lead-in must withstand rough handling;

- A register be kept for each piece of equipment with findings of regular
inspections undertaken to evaluate the condition of these lights;

- Inspections must be undertaken that concentrate on at least the plug, cord,
switch, guard and any obvious faults; and

- When used in container iti it must be pi

5. Risk Assessment and Safe working Procedure for the operation of task
specific Portable electrical tools must be communicated to those operating and
exposed to hazards when using portable electrical tools

Turnkey Contractor

13 1. Health & safety (1)
2. Cost (C)
3. Productivity (P)
4. Environment (E)
1. Unsafe, sub-standard and/or
Use of portable electrical tools and hand tools defective equipment used
(Including use of Portable lights) 2. Untrained employees using
portable electrical tools
14 . Health & safety (1)
1. Personal injury due to poor
lllumination during night works illumination at night . Productivity (P)
2. Damage to equipment Environment (E)
3. Unauthorised Work at Night
15 . Health & safety (1)

Use and Storage of flammables

1. Unsafe use and/or storage of
flammables could result in fires or
explosions

2. Unsafe stacking and Storage of
flammable could result in spillages

. Productivity (P)
. Environment (E)

Mandatory or
as per
requirement

1. Proper illumination to be available during night works

2. If any Work requires to be conducted at night sufficient lighting should be
supplied.

3. All activities to be conducted at night must be approved by Construction
Manager with guidance from competent Safety Professional

Turnkey Contractor

Mandatory or
as per
requirement

Flammable material storage area

must have warning signs (No
Smoking, Flammable materials)

1. The Turnkey Contractor to ensure that:

- No person is required or permitted to work in a place where there is the
danger of fire or an explosion due to flammable vapors being present unless
adequate precautions is taken

- Flammables stored on a construction site are stored in a well-ventilated,
reasonably fire-resistant container, cage or room that is kept locked with
consistent access control measures in place and sufficient fire fighting
equipment installed and fire prevention methods practiced for example proper
housekeeping;

- Containers (including empty containers) to be kept closed to prevent
fumes/vapors from escaping and accumulating in low lying areas

- Welding and other flammable gases to be stored segregated as to the type of
gas and empty and full cylinders

2. All flammable materials / containers must be clearly marked/labelled

Turnkey Contractor
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Hazardous Chemical Substances

1.Improper storage of chemicals,
transportation and handling

2. Unsafe use and/or storage of
flammables could result in fires

3. Spilled chemical substances may
also impact negatively on the health
of employees and negative
implications for the environment
including legal and claim exposures.
4. Health hazards when ingesting,
inhaling or skin contact with HCS

1
2.
3.
4.

Health & safety (1)
Cost (C)
Productivity (P)
Environment (E)

17

Lack of communication between various parties involved.

not

. Health & safety (1)

Cost (C)

1.

followed through
2. Information not transmitted as
supposed to

3. Schedule slippage due to rework

NENIE

. Productivity (P)

Environment (E)

18

Temporary structure (Temporary works)

1. Inadequate designs

2. Incompetent formwork erectors
and inspectors

3. Temporary structure collapse due
to poor design

4. Unsafe access to elevated areas
5. Poor stacking and storage of
Form work materials

6. Manual handling

7. Pinch points

8. Work at Fall Positions

NERNE

. Health & safety (1)

Cost (C)

. Productivity (P)
. Environment (E)

3

125

75

60%

125

75

60%

125

50

40%

w|N|w |w

Bl e e

oo oo

125

125

oo o |a

oo o |

75

50

60%

55%

Mandatory or
as per
requirement

Hazardous Chemical Substance storage area must have warning signg

(No Smoking, Hazardous or Flammable materials)

1. The Turnkey Contractor to ensure that:

- Employees receive the necessary information and training to be able to use,
handle and store hazardous chemical substances safely

- The risk assessments required in terms of Construction Regulation 9 include
employee exposure to hazardous chemical substances and that the necessary
measures be taken to protect persons from being detrimentally affected by
hazardous chemical substances present or used in the workplace, This Risk
Assessment must be communicated to all employees exposed to HCS.

- Suppliers provide the necessary information in the form of material safety
data sheets regarding hazardous chemical substances required to ensure the
safe use, handling and storage of these substances, This MSDS must be
available on site and communicated to employees exposed to the HCS.

- An up-to-date list is kept on site of hazardous chemical substances stored
and used together with the material safety data sheet of the said hazardous
chemical substances

-t chemical st be clearly marked as to the
contents and main hazardous category e.g. “Flammable” or “Corrosive”

- No person eats or drinks in a hazardous chemical substances workplace;

- Hazardous chemical substances waste is disposed of safely in terms of
hazardous waste disposal requirements at a registered facility.

2. HCS to be properly stored in a cool locked store room or storage area

3. Employees handling hazardous chemical substance to be trained. Possible
preventive measures to be put in place in order to prevent harm to employees.
PPE to be used when necessary.

Turnkey Contractor

40%

125

50

40%

125

50

40%

YINIININY

Bl e

oo | |o

125

125

oo |a|a

oo oo

25

100

20%

80%

Mandatory or
as per
requirement

1.Implement and ensure a proper communication system between various
parties involved.

2. Site meetings to be conducted on set intervals including integration between
various parties

Turnkey Contractor
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Mandatory or
as per
requirement

Areas where temporary structures are erected or demolished must be

barricaded with warning signage posted

1. A contractor to appoint a temporary works designer in writing, to design,
inspect and approve the erected temporary works.

2. Temporary works to be carried out under the supervision of a competent
person appointed in writing.

3. To be erected by competent persons.

4. Temporary structure to be il by a person il

before, during and after the placement of concrete. After inclement weather or
any other imposed load and at least on a daily basis until the temporary works
has been removed and results recorded in a register.

5. All temporary works to be carried out as per Construction regulations 12.

6. Temporary work structures to be so designed, erected, supported, braced
and maintained that they will be able to support any vertical or lateral loads
that may be applied.

7. No load to be imposed onto a structure that the structure is not designed to
carry.

8. Temporary work to be erected in accordance with the structural design
drawings for such temporary work and if there is any uncertainty, the designer
must be before p ing with the i of the temporary
work.

9. The foundation or base upon which the temporary work is erected to be able
to bear the weight and keep the structure stable.

10. Employees erecting temporary work to be trained in the safe work
procedures for the erection, moving and dismantling of the temporary work.
11. Safe access and emergency escape to be provided for employees.

12. Only employees trained to work at height with a valid medical fitness to
'work allowed to erect temporary works

Turnkey Contractor




100%

100%

60%

19 1. Health & safety (1)
2. Cost (C)
3. Productivity (P)
4. Environment (E)
1. Inadequate fall protection
2. Employees not medically fit to
work at height
3. Workers not trained to work at
Working on Heights (Work in fall risk positions) height
4. Falling objects
5. Workers falling
6. Inadequate / unsafe or damaged
fall prevention equipment used
7. Inclement Weather
20! 1. Health & safety (1)

Exposure to poisonous / Venomous or other dangerous
animals, reptiles or insects

1. Venomous snakes, insects /
spiders in bushes, stacking areas
and other confined spaces

2. Poisonous insects

3. Insects, reptiles and other animal
bites, stings that causes allergic

2. Cost (C)
3. Productivity (P)
4. Environment (E)

40%

75%

Mandatory or
as per
requirement

1. Designate a competent person to be responsible for the preparation of a fall
protection plan.

2. Ensure that the Fall pi ion plan is il and
maintained. - FPP must be developed by a ! i person,
proof of competency must be available on site.

3. Take steps to ensure continued adherence to the fall protection plan.

4. The fall protection plan must include but not limited: A Risk assessment of
all work carried out from a fall risk position, procedures and methods used to
address all the risks identified.

5. Appointed 16 (2) to ensure that employees comply with Construction
regulations 10 Fall protection.

6. As far as is practicable, any person working in a fall risk position will work
from a stable platform, ladder or other device that is at least as safe as if he or
she is working at ground level and whilst working in this position be wearing
suitable fall arrest equipment to prevent the person falling from the platform,
ladder or other device utilized. This fall arrest equipment will be, as far as is
possible, secured to a point away from the edge over which the person might
fall and the lanyard must be of such a length and strength that the person will
not be able to move over the edge. Alternatively any platform, slab, deck or
surface forming an edge over which a person may fall may be fitted with
suitable guard rails at two different heights as prescribed in SANS 10085 code
of practice for the design, erection, use and inspection of access scaffolding.
7. Employees working at height must be provided with a full body harness that
will be worn and attached above the wearer’s head at all times and the lanyard
must be fitted with a shock absorbing device or the person must be attached to
a fall arrest system that is approved by the Client.

8. If no edge p ion is not practi or empl does not have a secured
/ approved anchor point for a lifeline a suitable catch net, which is able to
sustain the weight of at least the average person working in a fall risk position,
will be erected

9. Employees working in a fall risk position will be trained to do this safely and
without risk to their or other person’s health and safety. Proof of competency
must be available in safety file

10. Where work on roofs is carried out, the risk assessment must take into
account the possibility of persons falling through fragile material and openings
in the roof.

11. physical and psychological fitness of employees working fall risk positions
(Medical fitness to work at height) must be valid and available on site.

12. FPP, Risk Assessment and Safe working Procedures must be
communicated to all workers working in a fall risk position.

Turnkey Contractor

80%

80%

40%

40%

60%

Mandatory or
as per
requirement

1. The Turnkey Contractor to ensure that the following are duly adhered to:

- the emergency procedure to be expanded to provide for the effective
treatment of employees or other persons visiting exposed to bites or stings
from poisonous animals and insects, i.e. the contact details of the nearest
medical unit that could treat employees exposed to bites or stings be obtained
and arrangements be made with this service provider on the procedures to be
followed to ensure swift response when required;

- confirmation to be obtained or made available from the nearest medical unit
that they have anti venom reserved to treat employees or other persons visiting
that may be exposed to snake bites or scorpion stings;

- competent / appointed first aiders to be available to facilitate the treatment of

pl or other persons visiting exposed to stings or bites;
- the potential exposure posed by poisonous or venomous animals or insects
and thereof to be di: with all empl as part of the

toolbox talks and general awareness training and other persons visiting as part
of the pre-site visit induction process

2. If Snakes are located on site contact nears snake handler to assist with
removal of the snake. Do not attempt to remove snake if not trained.

3. Emergency contacts to be freely available on site and in safety file.

Turnkey Contractor
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Working in Inclement Weather

1. Exposed to thunder storms /
lightning

2. Strong winds

3. Rain

4. Sand / dust storms

5. Extreme hot conditions

1. Health & safety (1)
2. Cost (C)

3. Productivity (P)
4. Environment (E)

Mandatory or
as per
requirement

1. The Turnkey Contractor to implement an early warning system to identify
inclement weather and to prevent such weather from posing negative
implications on the safety of employees and other persons visiting

2. The early warning system to, as a minimum. provide for the following:

- Construction work done during electrical storms

a) The Turnkey Contractor to ensure that all employees are removed from
heights and all employees are as safe as possible, in inclement weather
conditions.

b) No work to be allowed on the construction site during electric storms where
employees cannot be protected from it. Protection involves:

- eating area fitted with a lightning mast

- workshops

- inside buildings

c) No work to be allowed in electrical storms on top of open structural steel,
even when earthed.

d) No work to be allowed on height where the lightning is within a 10 kilometer
radius.

e) After inclement weather on-site risk assessments to be reviewed to include
wet conditions.

- Crane operations during inclement weather

a) Crane operations to stop during lightning within a 10 kilometer radius and
wind above 28 km/h, crane driver will not be allowed to leave the crane with the|
booms extended.

b) Lifting operation to stop during rain, rigging and hand lifts.

c) Booms on all cranes to be retracted.

d) All rigging operations to stop and employees will be removed from site.

- Construction work done during rain

a) During rainy conditions all work on steel structures to stop.

b) No electrical tools to be used during rainy weather in open areas.

c) If necessary work only to be done in water proof areas where there is a zero
risk for electrocution.

- Scaffolding activities during inclement weather conditions

a) During inclement weather only limited scaffolding actions to be permitted
i.e. erecting and dismantling activities.

b) When absolutely necessary to allow scaffolding activities to continue during
abnormal equipment and process conditions so not to impair personnel safety
or pose an environmental risk. In such cases, scaffolding activities may
continue with the provision that the relevant team ensures that a
comprehensive risk assessment is done, whilst considering both work and
\weather conditions.

c) All scaffold users to:

- Ensure that scaffolding is il i I after i weather
conditions.

- Ensure that the risks associated with working at heights during inclement
\weather are identified and reasonably mitigated.

- Be cautious of slip/trip hazards when performing activities during inclement
weather.

Turnkey Contractor




Mandatory or
as per
requirement

Confined Spaces must be barricaded with warning signage posted (Entry Prohibited or No Unauthorised entry)

1. Turnkey Contractor to ensure confined space works comply to the following
- Ventilation

a) The confined space to be opened and allowed to ventilate for at least 15
minutes before entering the manhole. All open manholes to be barricaded and
manned at all times.

A gas monitor to be lowered to the bottom of the confined space with a rope to
test the presence of any toxic/flammable gas. If any gas is detected, the space
to be force ventilated by means of a blower for at least 15 minutes where after
the air should be tested again. Under no circumstances may any space be
entered while there is a toxic/flammable gas present.

After the undertaking of the necessary work, the person in charge of the
activities to confirm that all the employees are accounted for.

- Entering a confined space

a) When entering a confined space, the person entering the space to wear a
safety harness and fully operational gas detector. A lifeline should be attached
to the safety harness and a person on the surface should be in continuous
contact with the person in the confined space. At least one person on the
surface to be trained in basic first-aid (level 1) with proof of such training as
well as a fully equipped first aid box available on site.

b) No person shall remain within a confined space for a period of more than
one hour at a time. A minimum of 5 minute rest periods on the surface to be
taken after this period before re-entering.

c) Should the alarm sound on the gas monitor, all employees to exit the
confined space and the immediate area should also be evacuated immediately.
The area to be properly ventilated and re-tested before re-entering the confined
space. Professional support should be called for if necessary.

d) Employees to be provided with flameproof lighting when entering a confined
space with the possibility of flammable gases. No naked lights, smoking or

pi electrical apparatus which may cause sparks, shall be permitted in
any confined space or in its vicinity.

- Training

a) All employees that have to enter a confined space to be formally trained and
confirmed competent before being required to enter such areas (new
employees to complete this training and be declared competent before allowed
to work in a confined space).

b) Refresher courses to be attended by employees at least once every 2 years
ori I if new ies or i are adopted or acquired.

c) Continuous onsite training (Safety moments / toolbox talks) and support by
supervisory staff to be undertaken and enforced where required

d) Competent person to conduct continues gas monitoring of confined spaces
2. Task Specific Risk Assessment / Safe working Procedure and Method
Statement for Work activities in Confined space to be communicated to
relevant employees.(Proof of communication to be available in safety file)

Turnkey Contractor

Mandatory or
as per
requirement

1. The Turnkey Contractor will be responsible for ensuring that non-employees
affected by the construction work are made aware of the dangers likely to arise
from said construction work as well as the precautionary measures to be
observed to avoid or minimize those dangers. This includes among others:

- Non- employees entering the site for whatever reason;

- The surrounding community;

- Public bystanders

2. Appropriate signage must be posted to this effect and all employees on site
must be instructed to ensure that non-employees are protected at all times.

3. All non-employees entering the site must receive site applicable induction
into the hazards and risks and the control measures for these.

4. Safe demarcated walkway to be erected / conducted or displayed for visitors
5. Pedestrian crossings to be conducted and utilized

6. No Construction work near public vehicles.

7. Construction area must be barricaded (No Danger tape) or fenced to prevent
Public from entering work area.

Turnkey Contractor

22 1. Health & safety (1)
2. Cost (C)
3. Productivity (P)
4. Environment (E)
1. Poor ventilation
2. Gasses present
Working in Confined spaces 3. Poor visibility
4. Employees unfit to work in
confined spaces
23 . Health & safety (1)
. Productivity (P)
. Environment (E)
1. Unsafe pedestrian access
Public health & safety 2. Injuries to by standing public or
and pedestrians
Pedestrians access to site 3. Public personal belongings or
property damages
24 . Health & safety (1)

Steel work (Steel fixing / steel reinforcing)

1. Manual handling and lifting of
rebar at ground level and to elevated
level.

2. Transportation of rebar on trailers
3. Sharp & pointed objects

4. Cutting of Rebar - causing sparks
and fire

5. Use of unsafe or damaged pliers

. Productivity (P)
. Environment (E)

Mandatory or
as per
requirement

1. Employees to be provided with proper walkways during steel erection and
never to walk on erected rebar

2. Workers to be supplied with the required PPE for Steelfixing and cutting of
steel rebar.

3. Truck drivers to ensure loads are sufficiently secured before transporting
materials to site

4. Workers to ensure to use correct lifting procedure when lifting steel rebar.
SWP for manual handling / ergonomics to be communicated to workers.

5. Cutting of Steel rebar to be conducted in a designated safe hot work area.
6. All tools and equipment to be used must be inspected and registered on a
checklist, deviations must be recorded and reported to appointed supervisor.

Turnkey Contractor
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Emergency Preparedness
(Fire Prevention, First aid)

1. Inadequate emergency Planning
could result in the inability to
effectively respond to emergencies
2. Inadequate first-aid arrangements
could impact negatively of the ability
to respond to first-aid injuries or to
stabilize injured employees or other
persons that may require advanced
health care.

3. Inadequate fire prevention and
protection measures may impact
negatively on the ability to fight fires

1
2.
3.
4.

Health & safety (1)
Cost (C)
Productivity (P)
Environment (E)

26

Site security and public protection

1. Public gaining access to the
construction site.

2. Theft

3. Vandalism

NERNE

. Health & safety (1)

Cost (C)

. Productivity (P)
. Environment (E)

27

Ablution facilities

1. Inadequate provision of welfare
facilities may have negative
implications on the health of
employees and other persons as
well as the environment

NERNE

. Health & safety (1)

Cost (C)

. Productivity (P)
. Environment (E)
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Mandatory or
as per
requirement

Signage required for Location of First Aid Kit, First Aider on site, Location of Fire Fighting Equipment

Emergency Preparedness

1. The Turnkey Contractor to appoint a competent person to act as emergency
controller and/or coordinator.

2. The Turnkey Contractor to conduct an emergency identification exercise and
establish what emergencies (such as health, safety, environmental, third party
or community related actions etcetera) could possibly develop. Contractor
must then develop detailed contingency plans and emergency procedures,
taking into account any emergency plan that the project/site may have in place.
3. The Turnkey Contractor and the other contractors must hold regular practice
drills of contingency plans and emergency procedures to test them and

with them. points must be
available and signage displayed
First - Aid
1. The Turnkey Contractor to provide first-aid equipment and have qualified
first-aider(s) on site as required by General Safety Regulation 3 of the
OHSACT.
2. The contingency plan of the Turnkey Contractor to include arrangements for
the speedily and timeously transportation of injured and/or ill person(s) to a
medical facility or getting emergency medical support to person(s) who may
require it.
3. The Turnkey Contractor to have firm arrangements with his contractors in
place regarding the ibility of these ’s first-aid ar 1t
as well as treatment of injured and/or ill employees.
Fire Prevention and Protection
The Turnkey Contractor to ensure that
a) Sufficient and suitable storage of flammables is provided;
b) employees are trained in the use of the fire fighting equipment and know
how to attempt to extil 1 a fire; ( these emp must be i and
proof of competency to be available on site.
c) A sufficient number of employees are appointed and trained to act as an
emergency team to deal with fires and other emergencies;
d) Employees are informed regarding emergency evacuation procedures and
escape routes this must be included in the induction of all workers and visitors.
e) Emergency escape routes are kept clear at all times and clearly marked;
f) Roll call is held after evacuation to account for all employees and to ensure
that no-one including visitors and disabled persons have been left behind;
g) A clearly audible siren or alarm is fitted and regularly tested. if this is not
practicable to the site , other method of warning employees must be used, for
example whistles.

Turnkey Contractor
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Mandatory or
as per
requirement

Construction Signage

entrance / gate.

1. Turnkey Contractor to ensure the project is secure at all times. Access
control to be maintained and no unauthorized entry to be permitted to the
project.

2. When there are no activities on site and no personnel conducting works. The
Project has to be left in a safe manner that the public can't gain access and
that all hazards are attended to prior vacating the site.

3. Security should be available due to valuable materials and equipment that
might be stored on site.

Turnkey Contractor

40%

125

50

40%

125

25

20%

[NICNINEINY

Pl e e

oo | |o

125

oo |a|a

oo oo

50

40%

Mandatory or
as per
requirement

Signage required for Men / Ladies
bathroom / Changeroom and designated| to be available at Site

sheltered eating area

Toilets

a) Turnkey Contractor to provide toilets for each sex as required in terms of the
National Building Regulations and Construction Regulation 30.

b) Chemical toilets are allowed only if they are cleaned on a regular basis by
registered contracted company. Toilets have to be provided at a ratio of at
least 1 toilet per 30 employees

Eating facility / area

Turnkey Contractor to provide some form of eating facility sheltered from the
sun, wind and rain must be provided.

Living accommodation

Where the site is in a remote location and transport to home is not readily
available, reasonable and suitable living accommodation must be provided
after obtaining of the necessary permission from authorities and adhering to
requirements such as Bylaws of the local municipality

Turnkey Contractor




28 1. Health & safety (1)
o X 2. Cost (C)
Safe guarding / Dealing with existing Structures 1. Damage to existing services and 3. Productivity (P)
structures. "
4. Environment (E)
29 1. Health & safety (1)
2. Cost (C)
1.Transportation and handling of 3. Productivity (P)
fence. (Poor Ergonomics) 4. Environment (E)
- Offloading of fence poles and
heavy wire rolls
2. Use of ladders
3. Use of scaffolding
Installation of fence 4. Contact with underground
services/ electricity
5. Fencing collapses on employees
or surrounding property
6. Mixing and pouring of concrete
7. Use of unsafe / damaged tools.
30 Health & safety (1)

Concrete Works
Concrete Mixing and Pouring (Manually and Mixer) and use of
Concrete Pump

1. Concrete spillages

2. Use of hand tools

3. Oil spillages

4. Dust generation

5. incompetent operators

6. Miscommunication between
operator and flagman

7. Mixer operating near excavation
8. Incompetent Concrete Pump
Operator

9. Unsafe operation or control of
Concrete Pump - Hoses / pipes
moving around uncontrolled

10. Inhaling of Cement dust and skin|
contact with wet cement(cement
Burns)

NERNE

Cost (C)

. Productivity (P)
. Environment (E)

65%

Mandatory or
as per
requirement

plastic sheet to be placed on the ground when spillages cannot be prevented.
4. Concrete washout area to be created where concrete run off will be
discharged.

5. A flagman must be well trained in order for him to be able to provide proper
signals thus preventing employees being hit by a mixer.

6. Operators to be well trained and no unauthorized employees must operate
the mixer.

- Only Competent / Appointed operator to operate concrete Pump, Ready-mix
Truck. Competency must be valid and available

7. Dust mask must be provided to employees handling cement as a last
resource when dust cannot be controlled. If exposed to cement dust for long
periods a breathing apparatus must be used. Workers exposed to Dry Cement
or Wet Cement must be supplied with the minimum required PPE(Overalls,
Gumboots, Safety Boots, PVC Gloves, Safety Glasses, Earplugs, if exposed to
wet cement rain coats can be used.

8. Concrete ready-mix truck, Concrete Pump Truck and Concrete Mixers must
keep a safe distance from excavation edges, when pouring into excavation
flagman have to be more vigilant and a regular toolbox talks must be held.

9. Task specify risk assessment and safe working procedures for all activities
must be developed and communicated.

10. Housekeeping must be done after each pour, concrete waste should be
disposed at designated waste areas, Concrete Mixers, Ready-mix truck and
Concrete Pump trucks to be cleaned after each use.

11. All plant or equipment used for concrete works must be inspected before
use and findings recorded on a checklist, deviations must be reported to
Construction manager / Supervisor

Bl 1 5 [ 125] 5 5 75 || 60% 1. Ensure identification off all existing services and structures before Turnkey Contractor
3 1 5 [ 125] 5 5 75 | 60% Mandatory or with site establishment.
2 1| 5 J125] 5 || 5 | 50 40% as per
2| 1] 5 J125] 5 [ 5 | 50 [ 40% | requirement
50%

4 1 5 J|125( 5 5 100 | 80% 1. Rolls of fence to be transported mechanically. Turnkey Contractor
4 1 5 [ 125] 5 5 100 || 80% 2. Proper PPE and suitable hand gloves to be provided to employees involved.
3 1 5 [ 125] 5 5 75 || 60% 3. Ladders to be inspected by a competent person appointed in writing and to
2 1 5 || 125] 5 5 50 [ 40% be well positioned and secure when in use. No wooden ladders to be used.

4. Tools to be inspected daily before work start Faulty tools to be repaired or

removed from site immediately

5. Drawings / plans or Underground scans must be available for areas to be

Mandatory or excavated to identify any underground services like electrical cables, water or
as per sewer lines.
requirement 6. All fence poles to be inserted into the ground as per drawing requirements
and to be secured with Concrete.
65%

4 1 5 J|125( 5 5 100 | 80% 1. Concrete mixers to be regularly serviced in order to prevent breakdown Turnkey Contractor
4 1 5 [ 125) 5 5 100 || 80% leading to oil spillages. Spot checks to be done prior each shift.
3 1 5 [ 125) 5 5 75 || 60% 2. All hand tools to be inspected by a competent person.
2 i 5 || 125] 5 5 50 [ 40% 3. When concrete is being poured, concrete spillages to be prevented and
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Temporary electrical equipment/ installations

1. lllegal connections Unsafe
electrical installations could result in
employees and other persons being
electrocuted with subsequent injuries|
or even fatalities as well as asset
damage due to fire

2. Sub standard equipment

3. Poor cable management

4. Incompetent Installer

5. Unauthorised Access to DB's

1. Health & safety (1)
2. Cost (C)

3. Productivity (P)
4. Environment (E)
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60%
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75

60%
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Construction Trades
Painting
Tiling
Paving
Brickwork
Plastering
Ceiling / roof works

1. Exposed to Work at height
(From Ladders, Scaffold and
MEWP)

2. Use, control and storage of HCS
(Paint, Thinner, Silicon, Tile
adhesive, Cement, Bonding agents)
3. Use/operating of Small plant /
equipment ( Compactor, Brick
cutter, Concrete Mixer, Tile cutter,
Grinders, Skill Saw / jigsaw)

4. Dust

5. Vibrations

6. Noise

7. Use of unsafe hand tools and
portable electrical tools

8. Tools, equipment or materials
falling from heights

1. Health & safety (1)
2. Cost (C)

3. Productivity (P)
4. Environment (E)
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Mandatory or
as per
requirement

DB's Must be numbered. Warning signage posted

at DB / No Unauthorised entry

1. Any electrical work undertaken as part of the project, including the
installation of temporary electricity for construction use shall be in accordance
with Construction Regulation 24 and the Electrical Installation Regulations

2. The Turnkey Contractor to ensure that:

- Existing services are to be located and clearly marked before construction
commences and during the progress thereof;

- Electrical installations and -machinery are sufficiently robust to withstand
normal working conditions on site;

- Temporary electrical i i must be i at least once per week
by a competent person and a record of the inspections kept on the
occupational health and safety file;

3. Electrician with a Wireman's License must install, commission and inspect
all electrical installations. Employee to be authorised, competent and
appointed. COC must be available for electrical connections done.

4. All DB's to be locked. Key register to be established and proof of key use to
be evident.

5. Lock out procedure to be communicated to all employees exposed.

6. Task Specific Risk assessments to be communicated.

Turnkey Contractor
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60%
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Asbestos handling and removal
(If applicable)

1. Inhalation of Asbestos fibers.
2. Improper Asbestos removal

3. Incompetent person conducting
removal

1. Health & safety (1)
2. Cost (C)

3. Productivity (P)
4. Environment (E)
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Mandatory or
as per
requirement

1. All tools, machinery or equipment used in the different trades must be safe
to use and be inspected on a daily or weekly basis, all findings must be
recorded on a checklist and reported to Construction Manager / Supervisor.

2. Workers operating Small plant or Machinery must be appointed and must
have the required skills and knowledge on operating certain plant or
machinery. These operators must be medically fit.

3. Workers exposed to work at height , must have a valid medical fithess and
work at height training.

4. Scaffold, Ladders and MEWP must be inspected before use. Scaffold
erector, Scaffold Inspector, Ladder Inspector and MEWP operator must be
appointed with valid competencies

5. Workers must be supplied with the CORRECT minimum required PPE for
each specific task.

6. Workers exposed to long periods of vibrations and Noise must take regular
breaks or workers to be changed regularly.

7. All trades specific Risk Assessments and Safe working procedures must be
communicated to the relevant exposed workers. Proof of communication must
be kept.

8. Supervisor / Construction Manager to ensure NO overhead activities from
different trades or simultaneous operations from different contractor overhead.

Turnkey Contractor

80%

100%

125

NS

R

oo a|a

125

alo|afa

olo|afa

40%

70%

Mandatory or
as per
requirement

1. Risk Assessment and Method statement for Handling of Asbestos to be
communicated to the relevant exposed employees.

2. Only registered Contractor will be allowed to removed and dispose Asbestos
at a registered (designated ) facility - Proof of disposal must be kept on record
3. If Asbestos is noticed on site Department of Labour must be informed.

4. Only workers with the required task specific PPE will be allowed to handle
and remove Asbestos

5. Other simultaneously operations in the direct vicinity of Asbestos must be
halted / stopped until asbestos has been removed.

Turnkey Contractor
& Registered
Competent Asbestos
removal contractor




